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DRAFT         386-05-016 SECTION B 
  
 PART I - THE SCHEDULE 
  
 SECTION B - SUPPLIES OR SERVICES AND PRICE/COSTS 
  
  
  B.1  PURPOSE   
 
The purpose of this contract is to provide the architectural, engineering, procurement, construction management 
services and technical assistance needed to support USAID Sri Lanka‘s tsunami infrastructure reconstruction 
program.  The Contractor will assure the successful design, renovation, construction and provision of services  
linked to Sri Lanka’s economic growth of a major bridge, several smaller bridges and access roads, facilities for 
vocational education, fisheries harbor infrastructure, several associated water and sanitation systems and related 
technical assistance principally in vocational training and community based organizational development 
supporting the infrastructure projects..  The goal is to create income and employment opportunities for Sri 
Lankans, promote investment in the coastal economy and thus lay a stronger foundation for sustainable 
economic growth.   
 
  
  B.2  CONTRACT TYPE 
  
   This is a Cost-Plus-Fixed-Fee (CPFF) completion contract.  USAID will issue Job Orders (JO) to undertake 
projects included in the task areas described in Section C.  For the consideration set forth below, the Contractor 
shall provide the deliverables or outputs described in Section F in accordance with the performance standards 
specified herein. 

 
 
  B.3  ESTIMATED COST, FIXED FEE, AND OBLIGATED AMOUNT 
  
   (a) The estimated cost for the performance of the work required hereunder, exclusive of fixed fee, if any, is $______.   
The fixed fee, if any, is $______.  The estimated cost plus fixed fee, if any, is $___________. 
  
   (b) Within the estimated cost plus fixed fee (if any) specified in paragraph (a) above, the amount currently obligated and 
available for reimbursement of allowable costs incurred by the Contractor (and payment of fee, if any) for performance 
hereunder is $________.   The Contractor shall not exceed the aforesaid obligated amount. 
  
   (c) Funds obligated hereunder are anticipated to be sufficient through _______. 
  
  
  B.4  PRICE SCHEDULE 
  CLIN  DESCRIPTION     COST 

0001 Engineering, Construction and    $  
           Procurement Services 
 

0002 Fixed Fee (on CLIN 0001)   $    
 

0003 Works In Place (Job Orders)   $  
 

0004 Fixed Fee (on CLIN 0003)   $ 
 

0005 Incentive Fee     $   
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TOTAL      $ 
 
 
  
  B.5  INDIRECT COSTS (DEC 1997) 
  
   Pending establishment of revised provisional or final indirect cost rates, allowable indirect costs shall be reimbursed on 
the basis of the following negotiated provisional or predetermined rates and the appropriate bases: 
  
  
 Description               Rate         Base     Type    Period 
  
                                         1/        1/       1/ 
  
 1/Base of Application: 
   Type of Rate: Predetermined 
   Period: 
  
  
  
  
  B.6  COST REIMBURSABLE 
  
   The U.S. dollar costs allowable shall be limited to reasonable, allocable and necessary costs determined in accordance 
with FAR 52.216-7, Allowable Cost and Payment, FAR 52.216-8, Fixed Fee, if applicable, and AIDAR 752.7003, 
Documentation for Payment. 
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DRAFT         386-05-016 SECTION C 
  
SECTION C - STATEMENT OF WORK  
 

Sri Lanka Tsunami Reconstruction Program 
 
 
I.  BACKGROUND AND DESCRIPTION 

On December 26, 2004, a tsunami swept over 700 miles of Sri Lankan coastline leaving 31,000 dead, 4,000 missing, and 
500,000 displaced, many without basic shelter, food and water.  Through USAID’s Office of Foreign Disaster Assistance 
and other organizations, emergency relief reached many Sri Lankans and the focus of efforts has now turned to 
reconstruction, livelihood restoration, and rebuilding lives and re-knitting communities.  
 
To assist Sri Lanka, USAID is moving quickly ahead with an integrated approach to repair or rebuild a major bridge, up to 
fourteen vocational facilities (including two new model schools), access and all weather roads including some small water 
crossings, several potable water delivery systems and wastewater sanitation facilities and three fishery harbors.  All of the 
south and east coasts of the island, all will require considerable technical assistance in collaborative participation among 
the local authorities, community stakeholders, participants and beneficiaries for sustainability considerations. 
 
Some of the prospective project sites border wetlands or are in or near sensitive habitats such as mangroves, coastal dune 
formations and coral reefs; some are adjacent to National Parks.  Most are in areas of significant importance to Sri Lanka 
tourism industry a leading sector of the economy.  In all cases neighboring communities have a stake in the outcome and 
seem eager that the reconstruction effort promote community participation and ownership as well as strengthen local 
government capacity to responsibly operate the completed facility.  In locations where the effect of the tsunami was 
dissipated by natural formations like the sand dunes, there is strong interest in adopting sustainable coastal zone resource 
management best practices.  The Mission views the tsunami reconstruction program as an opportunity to combine 
physical improvements within a broader a participatory coastal management framework for a larger development impact.  
The set of Strategic Objectives (SOs) that frame the Mission’s Country Strategic Plan and the specific programs in 
Economic Growth, Humanitarian Assistance, Democracy and Governance, and Transition Initiatives recognize the 
importance of the coastal economy and the linkages to tourism, rural employment and natural resource management.  
 
Under the Economic Growth Strategic Objective, USAID focuses its efforts on helping the government carry out sound 
economic policies, improving Sri Lanka's ability to compete in world markets, building the skills of the workforce and 
creating partnerships to protect Sri Lanka's rich natural environment, including especially the tourism sector.  Such cross 
cutting themes of the Mission’s strategy include reconciliation and conflict resolution in support of the peace process 
represent additional opportunities to encourage inclusive, participatory governance at the local level that can make the 
"Building Better" theme of the post-tsunami reconstruction efforts more meaningful, responsive and lasting. 
 
USAID has established the Sri Lankan Tsunami Reconstruction Program (SLTRP) to address various critical needs which 
have been identified in consultation with the Government of Sri Lanka (GSL) and in cooperation with other donors and 
relief organizations.  A vital component of this program is community participation and forms an integral, complementary 
part of the product and services expected under this RFP.  This reconstruction program builds on the on-going relief 
efforts and the need to restore the economy in the areas affected by the tsunami.  In each area, the program will utilize 
participatory approaches to create a unified vision for action, facilitate reconstruction efforts by strengthening the capacity 
of local government authorities and community groups, and to promote sustainable livelihoods and development.  
 
The Sri Lankan Tsunami Reconstruction Program is first and foremost a mechanism for undertaking small and medium-
scale infrastructure projects (see Delivery Schedule in Section F).  The projects will be identified by USAID, assessed for 
feasibility and designed by USAID’s contractor, approved by USAID, and constructed by subcontractors under the 
contractor's supervision. 
  
The contractor may also need to retain suitable subcontractors to carry out additional assessments leading to the 
completion of the design and to flesh out the technical assistance element supporting the community participation and the 
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vocational training and “green building” components in particular.  For example, Arugam Bay the site of the major bridge, 
and a water and sanitation system has significant tourism development potential and represents a valuable opportunity for 
promoting a collaborative approach, community involvement and ownership support that is critical to conflict resolution 
and sustainability. 

The U.S. Army Corps of Engineers (ACE) has been assisting USAID/Sri Lanka in confirming initial project, conducting 
site visits and producing cost estimates.  They are also developing selected plans and specifications for the purpose of 
having the construction manager incorporate them into the tender packages for the Arugam Bay Bridge and the fishery 
harbors rehabilitation.  This has been done with the goal of expediting the execution of this work after mobilization of the 
construction manager.  It will be the responsibility of the contractor to review these plans and specifications. 

Over the projected 31 months (through March 31, 2008) of this contract USAID/Sri Lanka anticipates a total budget of up 
to $35,000,000, depending upon availability of funds, including both contract, project and technical assistance costs.  
 
 
II.  STATEMENT OF WORK  
 
The contractor shall provide architectural, engineering, design, construction management services and technical assistance 
for the Sri Lankan Tsunami Reconstruction Program.  The Contractor shall be responsible for providing all personnel, 
equipment, materials, supplies and facilities for its use in order to complete the works in a timely and acceptable manner. 
 
The contractor shall perform the following: 
 
1. Implementation Plan and Detailed Work Plan for SLTRP: 
 
The contractor shall develop for each year of the contract a detailed 12-month work plan and schedule that will assure, to 
the maximum extent possible, the necessary performance and input from all parties to complete the annual program on 
time and within budget.  The 12-month work plan shall incorporate scope, budget, schedule, approvals, relationships, 
control, and resource allocation.  Elements will include the breakdown of activities in the annual program; identification 
of responsibilities; identification of critical completion milestones and project interfaces; inventory controls; financial, 
budget and administrative procedures; and subcontract language and technical standards for the design, procurement, 
construction and project documentation/close-out activities.  The work plan will indicate the interdependence of a wide 
variety of program functions including administrative, legal, architectural, engineering, financial, construction and 
operations.  The contractor will submit the 12-month Work Plan to USAID for approval within 45 days of contract award.  
The 12-month Work Plan shall be updated and extended every quarter.  The 12-month Work Plan will be updated and 
revised on an annual basis.  The Work Plan will allow USAID and the contractor to monitor performance as appropriate.  
The 12-month Work Plan shall be reviewed monthly at program review meetings between USAID and the contractor.  
 
2. Project Assessments  
 
a. General 
 
The contractor will assess projects which have been identified by USAID.  The Contractor will to the maximum extent 
practical, use locally hired engineers or subcontract with local engineering firms for project assessment and engineering 
design. 
 
b. Preliminary Assessment 
 
Upon contract award but prior to full scale mobilization, the contractor will deploy a technical and logistics team to 
Colombo to meet with USAID and to develop a comprehensive 12-month implementation plan for USAID review and 
approval. This plan will be based on USAID priorities already identified in the contract. 

 

An integral part of this assessment will consist of the “soft skills” complement to the vocational education component 
underway as of April 26th, 2005 by an independent team.  The vo-ed assessment is found in Section J.8. 
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The contractor shall submit a Preliminary Assessment Report to USAID for each project recommended for inclusion in 
the Program.  The Preliminary Assessment Report shall include a description of the proposed work, an evaluation of 
benefits, a cost estimate and a preliminary design.  The information should include sufficient detail to convey an 
understanding of the work needed and fundamental design concepts, including photographs, drawings, tables, charts, etc.  
A summary discussion shall also be presented regarding the environmental impacts of the project and recommended 
mitigating measures (see Section c. below).  After review of the report the USAID CTO or the CO will provide written 
notification to the contractor of approval, conditional approval or disapproval.   
 
c. Environmental Considerations 
 
The contractor shall prepare environmental guidelines and a checklist which will be used to help identify specific factors 
to be considered for projects that are likely to have negative environmental effects as well as for those types of projects 
where the potential for negative effects is substantially lower.  Included in the guidelines will be an environmental 
assessment checklist to be completed as part of the assessment for each project.  Where the analysis indicates negative 
environmental effects may occur, the project will be designed to avoid or mitigate those effects.  The guidelines will also 
describe procedures for supervising construction activities to assure that identified mitigation measures are addressed as 
planned. See website http://www.usaid.gov/in/WhatsNew/BGOpp.htm for the USAID Initial Environmental Examination 
(IEE) assessing each construction work site.   
 
c.2. Infrastructure Rehabilitation and Upgrade  
 
There are a wide range of sectors listed for rehabilitation in this Scope of Work, including the reconstruction and 
rehabilitation of infrastructure, restoring a sense community identity and cohesion, improving the quality of lives and 
providing for livelihoods.  However, the key need for restoration of basic services is paramount.  It is anticipated that the 
work will be distributed according to the following priority: 
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                      Preliminary 

 Estimate 
                   ( U.S. DOLS) 
       millions 
 

a.  Arugam Bay (Section J.6)      $   8.55     
        (1) Arugam Bay Bridge      $  4.70  
        (2) Bridge access      $  0.90 
        (3) Water/sanitation & other, small infrastructure  $  2.95 
 
b. Vocational Education Facilities (Section J.8)    $   12.17  
  (1)  Up to 14 facilities, including two model schools $  7.17  
  (2)  Equipment & materials inventory replacement $  1.50 
  (3)  Technical assistance in curriculum & instruction $  3.50 
 
c.  Fishery Harbors & Infrastructure (Section J.7)    $      5.78  
 (1) Hikkaduwa       $   2.28 
  (A) Harbor area off shore    
  (B) Shore line facilities      
  (C) Water/Sanitation     
        (2) Mirissa       $   1.75 
   (A) Harbor area off shore    
   (B) Shore line facilities     

(C) Water/Sanitation     
        (3) Dondra       $   1.75 

(A) Harbor area off shore    
   (B) Shore line facilities     

(C) Water/Sanitation     
 
d.  Mutur – Trincomallee All-weather Road     $     4.00 
 
e.  Subtotal of Job Orders (a., b., c., and d.)    $    30.50*    

 
f. Other:         $      4.50 

(1)  Infrastructure Reconstruction Technical Support  
(2)  Procurement Services     
(3)  Coastal Zone Management Technical Assistance  

  (4)  Contingencies      
 
g. Total         $    35.00 

 
*Note: The budget subtotal line item “e.” for US$30.50” million includes the cost of the prime contractors overseeing 
those projects. 
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a.(1) and (2) ARUGAM BAY BRIDGE AND ACCESS 
 
1. Background: 
 
The existing bridge at Arugam Bay is located approximately one mile south of Pottuvil, a small town on the eastern coast 
about 400 km east of Colombo on highway (A-4).  The bridge is an integral part of the Sri Lanka National Road System 
and is under the jurisdiction of the Road Development Authority (RDA). 
 
The existing bridge is a steel truss bridge built in the 1960s with a total length of 152 meter consisting of four equal spans, 
each 38 meters long. The bridge cross section consists of 6.7 meter clear carriageway and 0.4 meter sidewalk on either 
side.  The bridge also was connected to a 550 meter long causeway and a separate smaller single span concrete bridge on 
the south side.  The damage caused on December 26th was severe.  The causeway leading up to the bridge was completely 
washed out creating and widened the mouth of the lagoon at the bridge site from 150 meters to more than 260 meters.  A 
temporary bailey structure of 4 spans was constructed by the 203rd Engineer Regiment of the Indian Army Task Force to 
bridge the additional 110 meter of waterway.  The arrangement at Arugam Bay now consists of four spans of existing 
steel truss bridge connected to a four span bailey structure for a total bridge length of 263 meters. 
 
2. General Description of Proposed Work: 
 
A new replacement structure of reinforced concrete is proposed on a new alignment that may be possible on the east 
(ocean shoreline) side of the existing bridge.  The existing bridge and the remnants of the original causeway will have to 
be removed completely and disposed of at an approved disposal site once the new bridge is completed. 
 
The proposed bridge will eliminate the need to repair the existing causeway but also improve and expand the wetland 
habitat back to its original pristine condition.  This project is to construct a new bridge with approximately 686 meters in 
length, which will be about 4.5 times longer than the original 152 meter steel truss bridge.  The new bridge will be 
providing 534 meters of additional length over the waterway. 
 
The typical section of the bridge will consist of two 3.7 meter wide lanes, and 1.5 meter sidewalk on each side. The same 
freeboard shall be used as the existing structure. Also, the same vertical clearance shall be maintained between the soffit 
of superstructure and the waterway below.  The vertical profile of the approaching roads and bridge will have to be 
adjusted to accommodate the depth of the new superstructure. The new bridge will be of poured in place, reinforced 
concrete using tensioned beam construction.  The proposed bridge will be constructed adjacent to the existing bridge so 
that the existing bridge will be used as a detour until the new proposed bridge is to be constructed. After new bridge is 
built, the existing bridge and the causeway will be removed and demolished.  All loads shall be considered in accordance 
with the Bridge Design Manual, referenced herein. 
 
2.a. Design Considerations 
 
 2.a.1) The  new bridge will include, but not limited to, street lighting with related power system, hand rails, up-
rights, surface storm drainage inlets with necessary piping and discharge outlets, and shall be designed and constructed 
with structural capacity to suspend a ductile iron steel water distribution main, steel waste water force main, electrical 
conduits, communication conduits and CATV conduits for future service to the expanded communities at Pottuvil and 
Arugam Bay-Ulla.  The new bridge will be designed in accordance with the RDA design standards referenced herein and 
shall sustain lateral seismic loading in accordance with the International Building Code (IBC).  It will also be designed in 
consultation with stakeholders, with wide participation in appropriate decisions, such as placement and appearance.  
 
After completion of the new bridge and upon written direction of the RDA, the contractor shall be responsible for 
demolishing the existing steel truss bridge, including the concrete pier foundation and restore the existing grounds and sea 
bed beneath the bridge and removing the bridge debris to an appropriate landfill at no additional cost to this contract.  
Remnants of the existing damaged causeway shall be removed and the surrounding vicinity shall be restored in 
accordance with recommendations presented in the Environmental Assessment.  All existing facilities, structures, 
underground utilities, religious shrines, or any other private or public property within the project limits affected by the 
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bridge construction and demolition of the existing steel truss bridge shall be relocated and restored to their original 
condition at no additional cost to this contract. 
 
 2.a.2) The superstructure shall consist of five 1.8 meter deep Post-Tensioned concrete girders, spaced at 2.4 meters 
on center to center spacing. Total length of the structure will be 686 m long consisting of twenty one spans of 32.7 m in 
length.  The deck will either be 200mm thick cast-in-place (CIP) concrete crowned at the center with 2% slope, or 100mm 
thick pre-cast deck with 100mm thick CIP concrete topping crowned at the center with 2% slope.   A 7.5-meter long 
approach slab should be provided at each approach of the bridge to give a smooth ridging surface at the road/bridge 
transition. 
 
 2.a.3) The substructure shall consist of a minimum of twenty intermediate CIP bents and two CIP abutments at the 
ends of the bridge.  The piers may utilize two 1.2 m diameter bored piles and 1.5m by 1.5m bent caps spanning between 
the bored piles to support the superstructure. The 1.2m bored piles shall be embedded at least 4 meters into bedrock. The 
elevation of the bedrock may vary between 27.4 m to 33.4m below the Ordinary water level (OWL).   The abutments shall 
consist of reinforced concrete retaining wall supported on a pile cap utilizing 0.6m diameter, minimum bored piles. To 
resist a combination of forces (overturning, vertical and lateral forces), the piles at the abutment will either be staggered 
spacing or double row.  Armoring shall be placed around the piers and abutments.  Reinforced concrete wing walls will be 
required to retain the fill behind the abutments. The wing walls will also be concrete retaining walls supported on a pile 
cap utilizing 0.6m diameter bored piles. 
 
 2.a.4) The approach roads at both ends of the new bridge are optional bid items and may conform to the attached 
exhibit of the Typical Approach Road Section at Section 1, Exhibit 7. 
 
3. Design Submittals: 
 
After award of this contract and during the design process, the contractor shall submit the 30% concept design, 65% pre-
final design, and 100% final design for review by the Contracting Officer.   The contractor shall provide topographic 
surveys of the project bridge site in accordance with the Survey and Mapping Section of this document, within the limits 
of the project defined in the attached Bridge Site Plan.  The contractor shall perform all necessary subsurface exploration 
for the foundation, abutment and pier design.  A complete soils investigation shall be performed by the contractor to 
determine the soils characteristics of the sea bed on which the piers will rest.  A foundation design shall be included in the 
design analysis.  Concept design packages will define issues related to functionality, execution, maintainability, aesthetics, 
safety, economics, environment, and engineering that are involved with the project.  The detailed, final design will include 
all plans, details, design analyses, fully detailed cost estimates, construction drawings, and specifications necessary to 
execute construction of the project. 
 
4. Design Criteria: 
 
 4.a. The design and construction of the proposed Arugam Bay Bridge and approach roads shall follow the criteria 
and standards of the Sri Lanka National Road Authority.  The design shall be based on the following documents: 
 
 EXHIBITS
 

1. Vicinity Map 
 

2.  Site Layout Plan 
 

3.  Typical Bridge Section  
 

4. Typical Armoring for Abutment and Piers 
 

5. Foundation Design and Soil Investigation 
 

6. RDA As-Built Drawings of the Existing Bridge 
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7.  RDA Standard Details of Hand Rails and Up-Rights 
 
 REFERENCES: 
 

1. 1989 RDA Road Maintenance Manual 
 

2. 1998 RDA Geometric Design Standards of Roads 
 

3. 1999 RDA guide to the structural design of roads under Sri Lankan Conditions 
 

4. 1996 RDA Inventory of Road Construction Materials  
 

5. 1999 RDA Manual and Unified Set of Standards for Road Construction, Rehabilitation, and Maintenance 
 

6. Design packages used in Bridge designs office / RDA 
 

7. 2003 labor and equipment rates, and road unit cost data 
 

8. 1995 Ministry of Housing Construction and Public Utilities Guidelines for grading of construction contractors 
 

9. 1997 RDA Bridge Maintenance Manual 
 

10. 1997 RDA Bridge Design Manual 
 

11. 1989 RDA Standard Specifications for Construction and Maintenance of Roads and Bridges 
 
4.b. Conference Records:  
 
Records of meetings and conferences that were held with the USAID and the RDA shall be included in the design analysis 
and dated to further define the design scope of this project.  All items discussed during these meetings shall be 
incorporated to the scope of work. 
 
 
5. Design Submittal Requirements 
 
5.a. The design analysis prepared in the concept design to support all work portrayed in the final (90%) design and 100% 
construction documents shall be expanded.  Computations may be done by hand and sketches may be freehanded.  
Software to calculate the bending moments of the structural beams may be used, subject to prior approval by the RDA.  
Copies of all pertinent technical correspondence shall be included in the Design Analysis.   
 
 5.a.1) A network analysis schedule for the construction shall be provided.  
 
 5.a.2) Construction Phasing Plan 
 
 5.a.3) Security Plan during Construction 
 
 5.a.4) Protection Plan for the existing structures.  
 
 5.a.5) Design Schedule 
 
5.b. Drawings and Specifications 
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 5.b.1) All work necessary for preparation of final (90%) design, backcheck (95%) and contract design (100%), 
specifications, design analyses, and all materials/color selections shall be performed.  The final design and contract 
documents shall be prepared.  All comments made on the final design must be resolved and incorporated into the contract 
documents.   The final drawings shall be prepared using the Computer Aided Design and Drafting (CADD) using 
Intergraph, AutoCAD, or Microstation.   
 
 5.b.2) Final technical specifications including Proposal Schedule, List of Drawings, Government-Furnished 
Property, and all technical specification sections including Submittal Register required for the project shall be prepared 
based on the technical specifications prepared by the Contractor. The specifications shall be clear, correct, complete and 
concise description of the work portrayed in the final design.  For the 100% submittals, documents shall be provided in 
electronic form.   
 
 5.b.3) As a minimum, the proposal for the phase 2 of the RFP shall be submitted to include the following 
documents: 
  5.b.3)a) Site Plan with the layout of the water treatment facility drawn at scale 1 to 500 
  5.b.3)b) Preliminary facility Floor plan drawn at scale 1 to 100 
  5.b.3)c) Preliminary Facility Elevation views of four sides drawn at scale 1 to 100 
  5.b.3)d) Single-line piping and system flow diagram with a typical section showing the trenching, water line 
and backfill detail. 
  5.b.3)e) Summary of proposed water treatment process and procedures 
  5.b.3)f) Summary of Water Distribution and Storage Systems 
  5.b.3)g) Explanation of proposed water analysis procedure with appropriate references 
  5.b.3)h) Outline design analysis (catalog literature or vendors’ product brochures are acceptable) 
  5.b.3)i) Outline specifications (use of local Sri Lanka industry standards is encouraged, except for off-shore 
construction material) 
  5.b.3)j) Environmental mitigation measures as required by the project Environmental Assessment 
  5.b.3)k) Preliminary Design-Build Construction Network Analysis 
  5.b.3)l) The Offerors’ bid price shall be annotated on the enclosed bid schedule and shall be submitted in a 
sealed envelop with the Project Name and Solicitation Number clearly written on the cover. 
 
6. Coordination: 
 
Mr. Marcus Johnson will be the point of contact.  All coordination must be done through the Regional Contracting Office, 
USAID/New Delhi.   
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a.(3)1 Arugam Bay. Potable Water Supply & Sewage Treatment and Disposal System 
 
General Description  
 
In conjunction with the National Physical Plans of the Sri Lanka Urban Development Authority, National Physical 
Planning Department, and the development plans of the National Water Supply and Drainage Board (NWSDB), it is 
proposed to improve the drinking water supply for Pottuvil-Ulla and Panama areas.  A potable water treatment facility is 
proposed at the Ratta Kulam irrigation lagoon with a treatment capacity of 8,000 cubic meters per day, and a second 
facility at Panama with a capacity of 2,000 cubic meters per day. The proposed water treatment plants and distribution 
systems shall be designed and constructed in accordance with the standard and criteria of the NWSDB.  These projects 
will be complemented with participatory coastal management and related activities.  
 
The project limits for each of the proposed projects are delineated at Section J.6. The proposed Water Treatment Plants 
and Distribution Systems shall be designed and constructed in accordance with the standards and criteria of the Sri Lanka 
National Water Supply and Drainage Board (NWSDB) within the project limits shown as attachment contained herein, 
and in consultation with local members of the community and local authorities.  The list of attachments and references is 
summarized below.   
 
Water Treatment Plant and Distribution System for Pottuvil and Ulla 
 
Necessary investigations should be carried out to identify a suitable supply source.  Options available for a source of 
supply include existing Ratta Kulam irrigation tank or ground water.  If water is used from the irrigation tank the dam and 
the other engineering structures should be augmented to meet the additional demand.  The proposed Arugam Bay Water 
Treatment Plant is planned to serve the Pottuvil, Ulla and adjoining suburbs with a projected population of 45,000 by the 
year 2025 with 8,000 cubic meter of treated water per day.   
 
The potable water treatment plant will include the following work and services:  Identification of a suitable water source, 
Design and construction of the raw water intake, raw water pump house, 1500 cubic meter (m3)raw water storage sump, 
potable water treatment plant, 900 m3 and 680 m3 distribution towers, installation of piping for the raw water supply main, 
installation of a minimum of 2 each intake pumps and a minimum of 4 each high lift pumps, and the installation of the 
treated water distribution main from the proposed water treatment facility to the Pottuvil-Ulla community.  The treated 
water transmission shall follow the existing road right-of-ways and suspended from the proposed Arugam Bay bridge.  
 
Acquisition of rights to the water supply, necessary real estate and transmission main easements for the proposed 
construction shall be secured by the Sri Lanka National Water Supply and Drainage Board (NWSDB). 
 
Panama Water Treatment Plant and Distribution System
 
The proposed Panama Water Treatment Plant is planned to serve the Panama community and adjoining suburbs. The 
expected water demand is calculated at 2,000 cubic meter of treated water per day.  The project will utilize existing 
surface water in nearby fresh water streams currently used by the local irrigation authority. 
 
The potable water treatment plant will include the following work and services:  Identification of a suitable water source, 
Design and construction of the raw water intake, raw water pump house, 1500 cubic meter (m3)raw water storage sump, 
potable water treatment plant, 900 m3 and 680 m3 distribution towers, installation of piping for the raw water supply main, 
installation of a minimum of 2 each intake pumps and a minimum of 4 each High lift Pumps, and the installation of the 
treated water transmission main from the proposed water treatment facility to the Pottuvil-Ulla community.   
 
Acquisition of rights to the water supply, required real estate and transmission main easements for the proposed 
construction shall be secured by the Sri Lanka National Water Supply and Drainage Board (NWSDB). 
 
Water Quality Analysis 
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The contractor shall take water samples and perform necessary water analysis of the raw water in the identified water 
source.  The water sampling and testing shall conform to the water testing procedures prescribed by National Water 
Supply and Drainage Board (NWSDB) and referenced herein.  Water samples shall be analyzed to determine the level of 
treatment required for the proposed water treatment facilities.  The National Drinking Water Standards of Sri Lanka shall 
be used as the established standards to which the treated water must conform.  A complete report of the water analysis 
shall be prepared and submitted in accordance with the Submittal Schedule contained in this Request for Proposal (RFP). 
 
Water Plant Design 
 
Both the Arugam Bay water treatment and the Panama water treatment plants may be designed with a rapid mixing tank 
to allow the mixing of flocculants, coagulants and/or powdered activated carbon with sufficient capacities to treat the 
design daily water production described above.  The mixing process includes mechanical mixing paddles or other mixing 
devices acceptable to the NWSDB with redundant capacity in the event of mechanical failure or performance of 
maintenance of the primary processing unit.  The rapid mixing process may be followed with a minimum of two 
coagulation basins, each sized to meet the daily water production requirement and designed to allow sufficient 
sedimentation of flocculants for the separation of settled water before it enters the sand filters.  The sand filtration process 
may include a minimum of two sand filters, each sized to meet the daily requirement of the plants water production.  The 
final treatment shall include a disinfection chamber to allow sufficient contact time in accordance with the National 
standards for water treatment. 
 
The water plants shall be designed with back-wash features to flush the filter media at routine intervals of water 
production, including a backwash storage tank with associated piping and valves.  The back-wash process shall be 
designed to permit the flushing of one filter while the other is in operation.  Troughs shall be provided to allow back-
washed water to be diverted and discharged through waste water piping to avoid contamination to the treated water.  Each 
of the two water treatment plants shall be furnished with a plant operator work station, a restroom with shower and toilet, 
and a water testing laboratory with sufficient floor area. 
 
Due to the high cost of electric power in Sri Lanka, the use of package water treatment systems requiring high electrical 
consumption is strongly discouraged. 
 
The designer having supervisory responsibility over the preparation of drawings and contract specification of the water 
treatment facilities must be a chartered engineer of Sri Lanka with a minimum of five (5) years of acceptable experience 
in the design of water treatment facilities, or a registered sanitary engineer of any country with the same minimum level of 
professional credentials may be considered an acceptable substitute. 
 
Water Distribution 
 
The design of the water distribution system submitted by the contractor shall be in accordance with the design standards 
and criteria of the Sri Lanka National Water Supply and Drainage Board (NWSDB).  The methodology used to determine 
pipe frictional losses and hydraulic calculations in the design analysis will follow criteria acceptable to the National Water 
Supply & Drainage Board.  See Section J.6.   The installation and materials used for the proposed water distribution 
mains, valves, valve boxes, fittings, concrete thrust blocks, anchors, supports, and all other related appurtenant items shall 
adhere to the standards of the NWSDB.  The design of the water distribution system shall include plan drawings at scale 
of 1 to 500, with corresponding profile drawings at scale 1 to 50.  The installation of all piping and related materials will 
conform to the standards of the NWSDB. 
 
Topographic Surveys 
 
The contractor shall be responsible for performing all engineering field surveys and developing the necessary topographic 
mapping to complete the design and construction of this project.  The field topographic survey shall be performed within 
the project limits delineated on the site map attached herein, and shall be established with relationship to known local 
references.  Locating bench marks and horizontal control points, conducting title searches, and verifying metes and 
bounds shall be the responsibility of the Contractor.  The ground topographic survey shall be prepared under the 
supervision of a chartered surveyor of Sri Lanka. 

 C-10 



DRAFT         386-05-016 SECTION C 
 
Design Coordination 
 
The contractor shall coordinate all design and construction services with the National Water Supply & Drainage Board 
and is responsible for securing the necessary permits and approvals before commencing any work.  The contractor shall 
coordinate the design of the water distribution main and waste water force main with the bridge designer to insure the 
proper loading is accounted for in the bridge design.   
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a.(3)2 Arugam Bay. Wastewater Treatment Facility & Collection System 
 
 
General Description 
 
The wastewater portion of the project will include the design and construction of a waste water plant to be located north of 
the Pottuvil/Ulla community.  The domestic wastewater collection Systems with necessary lift stations will be installed 
and appropriately placed to serve Pottuviland Ulla, community.  Piping for the Pottuvil-Ulla collection system will be 
suspended along the new Arugam Bay bridge.  . 
 
Design Analysis 
 
The design of the domestic wastewater facilities shall be performed by a chartered engineer of Sri Lanka (or approved 
equal from another country) with a minimum of five (5) years of acceptable experience in the design of wastewater 
facilities.  Both wastewater plants shall be designed with capacities of 8,000 cubic meters per day and 2,000 cubic meters 
per day for the Pottuvil-Ulla community and Panama community, respectively. 
 
References 
 

• Water Treatment Plan Design, American Water Works Association, Inc. 
• Water Quality and Treatment, American Water Works Association, Inc. 
• Water Supply and Sewerage, Ernest W. Steel 
• Standard Handbook for Civil Engineers, Frederick S. Merritt 

 
Request for Proposal (RFP) Submittal, Part I 
 
The Offeror shall submit completed Standard Forms attached herein to the Contracting Officer no later than the date 
specified in the general instructions of this Request For Proposal (RFP).  The Offeror shall identify his proposed staffing 
that will perform the required work clearly demonstrating the level of experience and qualifications of each staff engineer 
and or architect.  The evaluation criteria for selecting the top five Offerors are attached in the general instructions of this 
solicitation.  The Contracting Officer will notify the top five Offerors within ___ calendar days of the selection and will 
issue the RFP for Part II.  
 
Request for Proposal (RFP) Submittal, Part II 
 

Arugam Bay 
Water Treatment Plant & Distribution System 

 
The proposal for this submitted by the Offeror shall be bound in brochure form conforming to standard 8 ½ inch by 11 
inch sheet size.  Oversized sheets and standard construction drawing sheets may be folded to fit into the brochure.  The 
entire brochure shall not exceed 200 sheets in total number of sheets.  Loose unbound sheets will not be accepted. 
 
No proprietary identifications, company names and logos of the Offeror shall be marked on any sheet of the Part II 
submittal.  The Contracting Officer will assign a confidential control number to the submittal documentation upon receipt 
of the proposal.  The Offerors’ submittal shall remain the property of the USAID. 
 
As a minimum, the proposal shall be submitted to include the following documents: 

• Site Plan with the layout of the water treatment facility drawn at scale 1 to 500 
• Preliminary facility Floor plan drawn at scale 1 to 100 
• Preliminary Facility Elevation views of four sides drawn at scale 1 to 100 
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• Single-line piping and system flow diagram with a typical section showing the trenching, water line and backfill 
detail. 

• Summary of proposed water treatment process and procedures 
• Summary of Water Distribution and Storage Systems 
• Explanation of proposed water analysis procedure with appropriate references 
• Outline design analysis (catalog literature or vendors’ product brochures are acceptable) 
• Outline specifications (use of local Sri Lanka industry standards is encouraged, except for off-shore construction 

material) 
• Environmental mitigation measures as required by the project Environmental Assessment 
• Preliminary Design-Build Construction Network Analysis 
• The Offerors’ bid price shall be annotated on the enclosed bid schedule and shall be submitted in a sealed envelop 

with the Project Name and Solicitation Number clearly written on the cover. 
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Panama 
Water Treatment Plant 

 & 
 Distribution System 

 
 

The proposal for this submitted by the Offeror shall be bound in brochure form conforming to standard 8 ½ inch by 11 
inch sheet size.  Oversized sheets and standard construction drawing sheets may be folded to fit into the brochure.  The 
entire brochure shall not exceed 200 sheets in total number of sheets.  Loose unbound sheets will not be accepted. 
 
No proprietary identifications, company names and logos of the Offeror shall be marked on any sheet of the Part II 
submittal.  The Contracting Officer will assign a confidential control number to the submittal documentation upon receipt 
of the proposal.  The Offerors’ submittal shall remain the property of the USAID. 
 
As a minimum, the proposal shall be submitted to include the following documents: 

• Site Plan with the layout of the water treatment facility drawn at scale 1 to 500 
• Preliminary facility Floor plan drawn at scale 1 to 100 
• Preliminary Facility Elevation views of four sides drawn at scale 1 to 100 
• Single-line piping and system flow diagram with a typical section showing the trenching, water line and backfill 

detail. 
• Summary of proposed water treatment process and procedures 
• Summary of Water Distribution and Storage Systems 
• Explanation of proposed water analysis procedure with appropriate references 
• Outline design analysis (catalog literature or vendors’ product brochures are acceptable) 
• Outline specifications (use of local Sri Lanka industry standards is encouraged, except for off-shore construction 

material) 
• Environmental mitigation measures as required by the project Environmental Assessment 
• Preliminary Design-Build Construction Network Analysis 
• The Offerors’ bid price shall be annotated on the enclosed bid schedule and shall be submitted in a sealed envelop 

with the Project Name and Solicitation Number clearly written on the cover. 
 
 
Training and Capacity to Operate, Repair and Manage Water and Waste Water Treatment Facilities 
 
The contractor will conduct an assessment of the existing human capacity to operate, repair and manage each facility.  The 
activity will guide the development of training materials, operational handbooks, repair/trouble shooting manuals, and 
environmental monitoring and mitigation protocols.  The contractor will train future management, operational and 
engineering staff in effective operation, repair and management of each facility.   
 
In consultation with local stakeholders, local government authorities and other relevant government authorities, the 
contractor will prepare a financial management plan that includes feasible ideas and options for revenue generation and 
cost recovery.  The financial business plan should ensure financial resources and sufficient revenue streams to finance the 
projected expansion of services to the community as it grows. 
  
To the degree practicable, the contractor and sub-contractors will provide apprenticeship opportunities to local youth and 
adults during the design and construction process.  Sustainable environmental management systems will be in place and 
operating upon opening.  
 
Building local capacity for participatory coastal management   
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These projects will be complemented with participatory coastal management approaches and activities. The goal of this 
component is to promote participatory, community-based coastal management by engaging the communities located 
around the Arugam Bay area.  The intent is to enlarge the development impact of the infrastructure projects by 
strengthening the local coastal governance process for reconstruction and sound coastal development.  In each area, the 
program will utilize participatory approaches to create a unified vision for action, sound development and to identify 
priority actions; facilitate reconstruction efforts by strengthening capacity of local government authority and community 
groups; promote sustainable livelihoods and development; mitigate future disasters; and enhance sharing of best practices. 
 
In order to create a unified vision for action and sound development, illustrative activities under the program components 
may include the following: 
 
 Assist the local government authority to facilitate a participatory but rapid planning process involving stakeholders; 

facilitate consensus among stakeholders (including local and other government authorities) on a vision to guide 
reconstruction and future development decisions, livelihood options and quality-of-life issues 

 
 Facilitate community participation in developing a tourism plan to increase the appeal of Arugam Bay and 

surrounding communities, share benefits, provide public access, and reduce potential conflicts between tourist sector 
and other sectors, such as fishers. 

 
 Conduct rapid and more detailed assessments (as necessary) on the social, economic, and environmental post-tsunami 

contexts as the basis for sound planning 
 
Facilitate reconstruction efforts and sound coastal development 
 
 Facilitate community awareness of and access to the range of opportunities for restarting or diversifying livelihoods, 

including opportunities related to tourism, fisheries, agriculture, aquaculture, craft-making, or other vocational 
pursuits and link with other USAID and donor programs 

 
Promote more sustainable livelihoods and development 
 
 Facilitate community participation in developing a tourism road map to increase appeal of town, share benefits, 

reduce environmental impacts and reduce potential conflicts between tourist sector and other sectors, such as 
fisherfolk. 

 
Mitigate future disasters through sound governance, policies and education 
 
• Prepare base maps at an adequate scale and utilize appropriate information to assess risk form tsunamis, typhoons, sea 

level rise, etc. and develop potential mitigation measures. 
  
• In consultation with the CCD and other appropriate authorities, work to establish a construction setback line on the 

basis of the risk analysis information.  
 
• Explore the necessity for safe shelters for the population to use in times of storms and other hazards.  
 
• Link national plans for Early Warning System to the Arugam Bay by building preparedness and response capacity at 

national and local levels.  
 
Develop and implement a public education outreach strategy on the guiding principles of reconstruction, the need for 
sound planning, and hazard awareness and education; tailor the message and communication methodology to different 
target audiences at the appropriate level -  national, provincial, district and/or local levels. 
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VOCATIONAL EDUCATION FACILITIES 
 
1.  Scope 
 
The scope of this component encompasses the design, construction and a mixture of repair, replacement, and new 
vocational training facilities damaged b the tsunami.  Replacement facilities will include some relocation and 
consolidation.  Indicatively, possible sites are located at Ambalangoda (Urawatta Vocational School), Pettigalwatte 
(Galle), Galle, Weligama, Imoduwa (Ahangama) Talalla, and Nintavar.  Each facility consists of two (2) to nine (9) 
buildings, serving 50 to 280 students.  Each building is expected to incorporate “green” construction features and be 
earthquake resistant particular to the area.  Materials (computers, furniture, and other supplies) damaged or destroyed by 
the tsunami and the aftermath will be replaced with some improvements.  New buildings will be furnished with the 
appropriate equipment and materials for the curriculum taught.  To the extent practicable and appropriate standard designs 
will be adopted for common features or needs such as for Administration, Residence Halls, etc.  An illustrative indication 
of the work required at the following locations include: 
 
1.a.  Urawatta Vocational School (Ambalangoda):  Industrial Training – Repair Work. 
 
 1.a.1/ Site Work:  Provide concrete paving, site cleaning and chain link fence. 
 
 1.a.2/ Building No. 1 – Industrial Training (Garment sewing):  Open building areas shall be closed.  Install new 
roofing, gutter and drain pipe, ceiling fan, electrical switches and receptacles, and the main switch. 
 
 1.a.3/ Building 2 – Boat Motor Repair:  Install new roofing, gutter and drain pipe, ceiling fan, electrical switches 
and receptacles, and the main switch. 
 
1.b. Pettigalawatte (Galle):  New Administration Building – Three storied building for administration and information 
center including new communication center, computer and printing school. 
 
1.c. Galle – Relocation: 
 
 1.c.1/ Administration Building (main Building) – 6,000SF:  Two story building for administration and information 
center including a library, communication technology (computer lab), drafting, jewelry work, mechanical (A/C) repair, 
industrial management, and electric shop. 
 
 1.c.2/ Engineering Building – 2,862SF:  A single storied building for civil engineering training including carpentry, 
sheet metal work, masonry, and machine shop. 
 
1.d. Galle – New Site: 
 
 1.d.1/ Administration Building (main Building) – 6,000SF:  Two storied building for administration and 
information center including a library, communication technology (computer lab), drafting, jewelry work, mechanical 
(A/C) repair, industrial management, and electric shop. 
 
 1.d.2/ Engineering Building – 2,862SF:  A single storied building for civil engineering training including carpentry, 
sheet metal work, masonry, and machine shop. 
 
 1.d.3/ Automotive Engineering Building – 7,350SF:  A single storied building for automotive training including 
open garage area. 
 
 1.d.4/ Principal’s Residence Building – 1,500SF:  A single storied building with three bedrooms, living room, 
dining room, kitchen and bathroom with built-in toilet. 
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 1.d.5/ Visitors Quarter’s Building – 1,500SF:  A single storied building with three single rooms each with built-in 
bath and toilet. 
 
1.e. Weligama 
 
 1.e.1/ Administration Building (main Building) – 6,000SF:  Two storied building for administration and 
information center including a library, communication technology (computer lab), drafting, jewelry work, mechanical 
(A/C) repair, industrial management, and electric shop. 
 
 1.e.2/  Engineering Building – 2,862SF:  A single storied building for civil engineering training including 
carpentry, sheet metal work, masonry, and machine shop. 
 
 1.e.3/ Automotive Engineering Building – 7,350SF:  A single storied building for automotive training including 
open garage area. 
 
 1.e.4/ Principal’s Residence Building – 1,500SF:  A single storied building with three bedrooms, living room, 
dining room, kitchen and bathroom with built-in toilet. 
 
 1.e.5/ Visitors Quarter’s Building – 1,500SF:  A single storied building with three single rooms each with built-in 
bath and toilet. 
 
1.f. Ahangama 
 
 1.f.1/ Administration Building (main Building) – 6,000SF:  Two storied building for administration and 
information center including a library, communication technology (computer lab), drafting, jewelry work, mechanical 
(A/C) repair, industrial management, electric shop, and a 50,000 gal water storage tank. 
 
 1.f.2/ Engineering Building – 2,862SF:  A single storied building for civil engineering training including carpentry, 
sheet metal work, masonry, and machine shop. 
 
 1.f.3/ Automotive Engineering Building – 7,350SF:  A single storied building for automotive training including 
open garage area. 
 
 1.f.4/ Principal’s Residence Building – 1,500SF:  A single storied building with three bedrooms, living room, 
dining room, kitchen and bathroom with built-in toilet. 
 
 1.f.5/ Visitors Quarter’s Building – 1,500SF:  A single storied building with three single rooms each with built-in 
bath and toilet. 
 
1.g. Talalla Vocational Training Center 
 
 1.g.1/ Career Counseling Building – 3,250SF:  A single storied building for career counseling and learning 
resource and electrical section. 
 
 1.g.2/ Refrigeration Building – 1,500Sf:  A single storied machine shop building for refrigeration unit. 
 
 1.g.3/ Restaurant/Catering Building – 2,200SF:  A single storied building with kitchen, serving as a restaurant and 
to provide for catering services. 
 
 1.g.4/ Automotive Engineering Building – 3,200SF:  A single storied building for automotive training including 
open garage area. 
 
 1.g.5/ Plumbing, Masonry and Landscaping Building – 2,400SF:  A single storied building to provide for 
plumbing, masonry and landscaping training. 

 C-17 



DRAFT         386-05-016 SECTION C 
 
 1.g.6/ Administration Building – 6,000SF:  A single storied building for with canteen, library and latrine. 
 
 1.g.7/ Quarter Master Resident – 1,500SF:  A single storied building with three bedrooms, living room, dining 
room, kitchen and bathroom with built-in toilet. 
 
 1.g.8/ Visitors Quarter’s Building – 1,500SF:  A single storied building with three single rooms each with built-in 
bath and toilet. 
 
 1.g.9/ Elevated Water Storage Tank:  A 50,000 gallon capacity elevated concrete water storage tank. 
 
1.h. Nintavar 
 
 1.h.1/ Building No.1 – 9,000SF:  A three storied technical building for automotive training which will include a 
service station and study rooms. 
 
 1.h.2/ Building No.2 – 9,000Sf:  A three storied building with class rooms used for technical instructions, which 
will include study rooms. 
 
 1.h.3/ Building No.3 – 9,000SF:  A three storied building with class rooms used for technical instructions, which 
will include study and sleeping rooms. 
 
 
2. Design Services.   
 
The contractor shall provide professional design of a full architect’s services all inclusive but not limited to 
preliminary services, and Basic services in accordance with Conditions of Engagement & Mandatory Minimum Scales of 
professional Fee and Charges & Form of Agreement between owner and architect, Dated 8 March 98 by Sri Lanka 
Institute of Architects, and all labor and materials, equipment, and transportation of construction of the for the vocational 
training center facilities. 
 
2.1 Design services shall be performed by a member of Sri Lanka Institute of Architects with at least 8 years of Sri 
Lanka practice and training, engineers and other professionals and selected and paid by the contractor.  The professional 
obligations of such persons shall be undertaken and performed in the interest of the contractor.   
 
2.2   Construction services shall be performed by qualified construction contractors and suppliers, selected and paid by 
the contractor and acting in the interest of the contractor.  Nothing contained in Paragraph 2.1 shall create any professional 
obligation or contractual relationship between such persons and the Government. 
 
2.3   The contractor shall be responsible to the USAID for acts and omissions of the contractor employees and parties in 
private of contract with the contractor to perform a portion of the work, including their agents and employees. 
 
2.4   Field Investigation and Determination of As-Built Conditions:  The contractor shall be responsible for conducting 
field investigations and determination of as-built conditions required for the development of design documents.  The 
contractor shall be responsible for verifying and updating all information on these drawings as required for the project.  
Any failures or delays incurred due to untimely action by the contractor in the determination of as-built conditions shall 
not relieve the contractor from meeting the performance period specified in the contract.  The as-built drawings are 
attached at Attachment 1. 

2.5    Attending Meetings/Conferences:  The contractor shall be represented at all meetings/conferences called by the 
USAID's Project Manager, herein referred to as “PM”, which are required for the purpose of establishing design criteria, 
determining as-built conditions, and/or for resolving comments or problems.  These meetings/conferences shall be 
attended by all major disciplines or as required for subject matters being discussed.  The contractor shall be required to 
provide a record of all conferences, meetings (including the pre-design minutes), discussions, verbal directions, telephone 
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conversations, etc., participated in by the contractor and/or his representatives on matters relative to the project.  These 
records, entitled "CONFIRMATION NOTICES," shall be numbered sequentially and shall fully identify participating 
personnel, subject(s) discussed, and conclusions reached.  The contractor shall forward it to the USAID PM, within five 
(5) working days.  The minutes of the design minutes shall be forwarded to the USAID PM not later than two (2) working 
days after the meeting.  The USAID PM will write the final design minutes. 
    

3.0   Proposal Submittal Requirements 
 
a. SF 330 – Architect and Engineer’s Qualification 
b. Survey of facilities requirement  
c. A complete Preliminary Services IAW Sri Lanka AIA Architect services 
d. Economic Analysis 
e. Validation and Recommendation of the Facilities Requirement 

 
3.1 Outline specifications covering all contemplated construction materials and equipment to be incorporated into the 
project by using the current Sri Lanka AIA guide specifications and a brief description of all material and system 
selections within each specification section including product and equipment list and catalog cuts & literature. 
 
3.2  Network Analysis Schedule:   From the award to the completion of the construction.  The building construction 
must be completed by September 30, 2008. 
 
3.3        Construction Cost Estimate broken down according to the project bid schedule.  As a minimum, proposed 
construction amount shall be summarized to reflect options and type of funding appropriations when applicable.  A 
detailed breakdown of the work shall be listed that reflects the proposed drawings and specifications.  

3.4 Submittal Format:  One original plus six copies and one CD-ROM in PDF format design submittal. 
 
4.0 Preparation of Final drawings and Specifications:  The contractor shall perform all work necessary for preparation 
of final (90%) design, backcheck (95%) and contract design (100%), specifications, design analyses, and interior and 
exterior material/color selections.  The final design and contract documents shall be submitted in accordance with the 
DESIGN SUBMITTALS/REQUIREMENT/SCHEDULES.  All comments made on the final design must be resolved and 
incorporated into the contract documents.   
 
4.1   Preparation of Drawings: The contractor shall prepare final design and contract drawings and shall be complete 
and ready for construction.  The final drawings shall be prepared using the Computer Aided Design and Drafting (CADD) 
using either Intergraph or AutoCad.  
  
4.2   Preparation of Specifications: The contractor shall submit final technical specifications including List of 
Drawings, Government-Furnished Property, completed Submittal Register, and Table of Contents for Technical 
Specifications.  The specifications shall be clear and complete description of the work portrayed in the final design.   For 
the 100% submittals, the design builder shall submit on 3-1/2" diskettes on Microsoft Word. The design builder shall also 
submit the Submittal Register data file on a separate 3-1/2” diskette.  The original specifications shall also be submitted at 
the 100% phase. 

4.3 Preparation of Design Analysis:  The contractor shall expand the design analysis prepared in the concept design to 
support all work portrayed in the final (90%) design and 100% construction documents. Computations may be done by 
hand, and sketches may be freehanded.  Copies of all pertinent technical correspondence shall be included in the Design 
Analysis. 
 
4.4 Award of the contract is not to be construed as USAID’s approval.  Catalog cuts of interior finishes, ornamental 
lighting fixtures, plumbing fixtures, windows, doors, architectural hardware, elevator and tile should be furnished. 

4.5 A network analysis schedule for construction shall be furnished. 
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4.7    USAID reserves the right to approve materials used under this Contract. 

4.8    USAID review period for the 90% design submittal shall be 14 calendar days and the Government review period for 
backcheck (95%) submittal shall be 7 calendar days. 

 

5.0       Design Criteria 
 
5.1      General 
 
5.1.1   The architect or engineers hired by the contractor shall perform all work necessary for preparation of the proposal 
(15%) as well as 100 % construction documents based on applicable technical criteria and as built drawings at Att.  1. 
 
5.1.2   The contractor shall select all contemplated construction materials and equipment using the current Sri Lanka AIA 
Guide Specifications. 

5.2    Civil and Structural Requirement 
 
5.3    Architectural Requirement 
 
5.3.1  Building Design 
 
5.3.2  Fire Protection Work:  Provide fire protection system in accordance with Section J.8.  Following areas should be 
considered to meet fire protection and life safety requirements:  Type of construction, height and area limitation, building 
separation, fire resistive construction, flame-spread and smoke developed ratings, means of egress, special hazard 
protection, standpipe systems and fire extinguishers, public address system, fire alarm and detection systems and 
connection. 
 
5.3.3 Leadership in Energy and Environmental Design (LEED):   Shall incorporate all possible LEED features and 
components to accomplish the goals stated below. See http://www.usgbc.org/DisplayPage.aspx?CategoryID=19.  
The goals and objective of sustainable design for this project are:  To use resources more efficiently, minimize raw 
material resource consumption, including energy, water, land and material both during the construction process and 
throughout the life of the building, create a healthy and productive work environment for all who use the building. The 
offeror shall conform to the requirements of the Sri Lanka Environmental Conscience Construction Approach concept as 
defined by the Sri Lanka Institute of Architects, and the minimum of God level shall be achieved by applying the LEED-
NC scoring system. 
 
5.3.3 Handicap accessibility: 
 
5.4  Mechanical/HVAC Requirements 
 
5.5  Electrical Requirement   
 
6.  List of Attachments 
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c.(1), (2), AND (3) FISHERY HARBORS & INFRASTRUCTURE 
 

 
Design and construct a mixture of repair, replacement, and new structures and facilities impacted by the tsunami. The 
projects sites are located at Hikkaduwa, Mirissa, and Puranawella (Dondra).  The work will consist of repair and 
improvement of harbor facilities and will include, repair and improvements to breakwater, repair of wharf facilities, 
addition of floating docks, shoreline work, dredging, and blasting. New developments include fish flash freezing facilities, 
waste and wastewater processing facilities, fuel supply facilities, security improvements, and other improvement to other 
commercial fisheries related structures. Section J.7 includes the details of the work.  
 
The increased berthing area within the harbor basin, improved facilities for fish unloading and improvements to other off 
shore activities (fish auction, net mending, weighing and data collection of fish catch etc) will boost the fishing industry. 
Present wastage in the fish industry due to poor handling and weaknesses in the storage is estimated at 30% - 40%. 
Adopting the high standards will enable the fishing industry to sell the products at a higher value to export market, reduce 
their loan burden and bring positive impacts on social and economic conditions of the community.  
 
Community led or participated activities, sustainable fishing activities, and other activities that benefit the greater 
population of the area to be built in wherever possible and as identified by the community and local partners. 
 
Training and Capacity Building  
 
The contractor will conduct an assessment of the existing capacity to operate, repair and manage each harbor and 
associated facilities.  The activity will guide the development of training materials, operational handbooks, repair/trouble 
shooting manuals, and environmental monitoring and mitigation protocols.  The contractor will train future management, 
operational and engineering staff in effective operation, repair and management of the harbor and associated facilities. 
 
In consultation with local stakeholders, local government authorities, the Ceylon Fishery Harbour Corporation, the 
Department of Fisheries and other relevant government authorities, the contractor will prepare a financial management 
plan for harbor operations that includes feasible ideas and options for revenue generation and cost recovery.  The financial 
business plan should ensure financial resources and sufficient revenue streams to: manage and operate the harbor; 
establish appropriate reserves to finance any future necessary repairs or expansion; finance safety-at-sea training for users 
of the harbor and small fishers in the area; finance a fisheries officer to regularly collect catch data, fishing effort and 
other relevant information needed for fisheries management.   
 
In consultation with stakeholders and the Ceylon Fishery Harbour Corporation, the contractor should present financial and 
feasibility options for installing an appropriate communication system that could be used to convey weather and natural 
hazard warnings to large and small boats. 
 
To the degree practicable, the contractor and sub-contractors will provide apprenticeship opportunities to local youth and 
adults during the design and construction process.  Sustainable environmental management systems will be in place and 
operating upon completion of the project.  
 
Coastal Zone Resource Management 
 
A program is envisioned to facilitate the reconstruction and sound coastal development at the national, provincial, district 
and local levels. It will complement the infrastructure components of the Mission’s reconstruction efforts in four 
geographic areas.  In each site, the participatory coastal zone management program will improve stakeholder involvement 
and ownership of the resource decision-making process and strengthen the capacity of local government authorities to 
govern responsibly and promote sound coastal development.   
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In each area, the program will utilize participatory approaches to create a unified vision for action and sound 
development, facilitate reconstruction efforts by strengthening capacity of local government authority and community 
groups, promote sustainable livelihoods and development, and mitigate future disasters.  
 
At each program site (Dondra, Marissa and Hikkaduwa), the contractor will assist the local government authority to 
design/implement/facilitate a highly participatory but rapid planning process involving stakeholders; facilitate consensus 
among stakeholders (including local and other government authorities) on a vision to guide reconstruction and future 
development decisions, livelihood options and quality-of-life issues; identify priority actions; and develop an action plan 
and roles and responsibilities in implementing the plan.  The actual activities carried under this contract should result from 
this participatory planning process.   
 
Guiding Principles: 
 
The Participatory Coastal Management Program will, where appropriate, incorporate the principles of the GSL Tsunami 
Needs Assessment and Recovery Strategy.  These include sensitivity to conflict, responding to identified needs, designing 
and implementing at the lowest appropriate tier of governance, empowering communities, communicating and 
transparency in decision-making, avoiding rebuilding existing vulnerability to natural hazards, and coordinating among 
GSL, donors, NGOs and civil society. 
 
Illustrative Activities: 
 
 At Hikkaduwa – facilitate community participation in developing a tourism plan to increase appeal of town, share 

benefits, provide public access, and reduce potential conflicts between tourist sector and other sectors, such as fishers. 
 

 Facilitate discussions with small scale fishers to identify one or more action priorities to meet their needs.  
 
 Incorporate/design conflict mitigation and dispute resolution techniques into action plan and planning process, in 

preparation for land boundary, zoning, setback, and other disputes; develop strategy for moving resettlement and 
construction of housing forward quickly.  

 
 Conduct rapid and more detailed assessments (as necessary) on the social, economic, and environmental post-tsunami 

contexts as the basis for sound planning 
 
 Facilitate community awareness of and access to the range of opportunities for restarting or diversifying livelihoods, 

including opportunities related to tourism, fisheries, agriculture, aquaculture, craft-making, or other vocational 
pursuits and link with other USAID and donor programs 

 
 At Hikkaduwa – facilitate community participation in developing a tourism road map to increase appeal of town, 

share benefits, reduce environmental impacts and reduce potential conflicts between tourist sector and other sectors, 
such as fishers. 

 
 At Hikkaduwa – promote sustainable nature tourism and strengthen Hikkaduwa National Park management. 

 
 Explore potential of establishing internet access at each harbor for general community to use; also for weather and 

hazard warnings; for checking fish prices, etc.  
 
 Explore potential to improve fisheries management, increase sustainability, and assist the MFAR implement its 

strategy for co-management at both the national and local level. 
 
• For each demonstration area, prepare base maps at an adequate scale to assess potential risk from coastal hazards and 

develop mitigation plans.  
 
 Link national plans for Early Warning System to PCZM program, using four areas as demonstration sites: 
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 Develop/implement a public education/outreach strategy on the guiding principles of reconstruction, the need for 

sound planning, and hazard awareness and education; tailor the message and communication methodology to different 
target audiences at national, provincial, district and/or local levels. 
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Begin Insert 
 
(Mutur – Trincomallee All Weather Access Road) 
 
End Insert 
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B.  Construction Services 
 
a. General 
 
The Contractor is fully responsible for construction and rehabilitation work carried out under the Contract.  The 
Contractor shall, to the maximum extent practicable, subcontract with local firms.  The preferred subcontract type is fixed 
price completion performance based.  The Contractor shall be responsible for assuring that all required local approvals 
have been obtained; that the Sri Lankan government entity having appropriate jurisdiction has indicated its willingness to 
accept the works upon completion and that all applicable requirements of the contract have been fully satisfied.  The 
Contractor shall be fully responsible for the performance of its subcontractors, and shall inspect, certify and make 
payments to its subcontractors. 
 
b. Prequalification  
 
The Contractor shall establish Prequalification Procedures and Guidelines for the prequalification of subcontractors.  The 
Prequalification Procedures shall be approved by USAID.  Prequalification shall be used to assure that the Contractor's 
construction activities are carried out by qualified firms.  The contractor shall collect information with regard to the 
capacities and capabilities of local construction firms and materials suppliers, in order to assure the selection of 
responsible and responsive subcontractors and suppliers to carry out the works.  In prequalifying and selecting local 
contractors, full consideration will be given to such factors as construction experience, prior work in the area, ability to 
furnish equipment and skilled and unskilled labor, and financial capacity.  
 
c. Tendering  
 
The Contractor shall establish selection criteria and a selection process for local construction firms and materials 
suppliers.  To the maximum extent possible, competitive procurement, using procedures acceptable to USAID, shall be 
utilized in selecting local contractors.  Given a possible shortage of qualified contractors and the fact that programs of 
other donors may also place demands on available resources, a high level of competition may not always be possible; 
however, every effort should be made to survey and encourage participation from a broad base of qualified firms.  
 
d. Subcontractor Selection 
 
The Contractor shall have full responsibility for selecting its subcontractors for construction and suppliers of materials, 
and for the performance of its subcontractors and materials suppliers.  Construction of eligible projects will be carried out 
primarily by Sri Lankan private sector firms.  NGOs may also participate on a competitive basis.  While private sector 
construction firms are preferred, pursuant to ADS 310.5.5 b and 22 CFR 228.54 (a) and (c), USAID strictures against 
utilizing government-owned companies may be waived when no reasonable alternative exists. 
 
e. Construction Subcontract Approval/Job Orders 
 
USAID will approve subcontracts for construction and materials procurement through the issuance of Job Orders.  The 
Contractor shall bundle construction subcontracts to the maximum extent practicable to minimize the number of Job 
Orders.  The Contractor shall submit Recommendations to Award to USAID.  The Recommendation to Award should 
include the Contractor's analysis of tenders and cost, the draft subcontract(s) and construction schedule(s).  The 
Contracting Officer’s issuance of a Job Order to the Contractor will constitute approval to proceed with award of the 
subcontract(s).  
 
f. Subcontract Financing for Construction and Materials Procurement 
 
The Contractor will provide funding for payments to subcontractors and if necessary to materials suppliers.  USAID 
payment to the Contractor for subcontracts will be on a reimbursable basis.  
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g. Program Monitoring  
 
The Contractor shall be responsible for programmatic monitoring.  Bi-weekly Activity Status Reports, Quarterly 
Progress Reports, and quarterly activity reviews in conjunction with the quarterly 24-month work plan reviews will 
serve as the formal vehicles for assessing program management and progress in the implementation of the SLTRP.  
Among the monitoring issues will be construction progress, any environmental concerns, disbursement of funds, and 
cooperation of local and/or national authorities with project implementation.  Frequent contact with USAID program 
staff will be essential to assure that all problems are quickly identified, resolved and do not impede construction. 
 
h. Cost Control Reporting System 
 
The Contractor shall develop a cost control reporting system to monitor progress of cost versus budget for each task in the 
program.   
 
i. Quality Control (QCP) and Quality Assurance (QAP) Programs 
 
The Contractor shall establish a Quality Control Program (QCP) which will be an integral component of the management 
of the subcontractor's construction activities.  The Contractor shall develop and submit to USAID for approval a 
comprehensive listing of criteria for development of the QCP.  The clear authority to stop work of subcontractors carrying 
out projects under the SLTRP shall be bestowed upon and exercised by the Contractor.  Subcontracts shall require the 
subcontractor to establish a Quality Assurance Program (QAP).  The Contractor shall assist each subcontractor regarding 
the development of Quality Assurance Programs.  The Contractor shall audit the QAP as established by each 
subcontractor. 
 
j. Contractors Construction Manual 
 
The Contractor shall prepare a construction manual, which will set forth guidelines and requirements for the 
subcontractor's working relationship with the Contractor.  All standard forms required by USAID shall be included in this 
manual as well as the appropriate procedures and forms that the Contractor may propose to facilitate the monitoring of the 
contracts.  This manual should be provided to each subcontractor at the time each subcontract is executed. 
 
k. Pre-Construction Conferences 
 
The Contractor shall conduct pre-construction conferences with each project subcontractor to acquaint key personnel, 
local authorities and inspectors and other involved parties with the procedures, lines of authority and the interrelationship 
with the monitoring activities of the Contractor, USAID and others.  This conference shall take place shortly after the 
subcontract is executed. 
 
l. Construction Risk Management Program (CRMP) 
 
The Contractor shall develop and submit for USAID approval a Construction Risk Management Program (CRMP).  The 
CRMP will establish a "base-line" of prior existing conditions on the Work sites and those areas adjacent or otherwise, to 
the Work sites which can be affected in some manner by the Work activities.  With approval of USAID, a CRMP may not 
be necessary where the project is relatively small. 
 
The CRMP shall include, but not be limited to the survey, measurement and recording of the following parameters as may 
be appropriate to the project: ground and structural elevations; ground water levels; soil conditions; vertical alignment of 
structures and other conditions effecting construction.  The Contractor shall regularly review the subject logs and 
immediately discuss with the pertinent subcontractors and USAID, any findings determined to require consideration of a 
change in method of construction or some remedial action. 
 
m. Notices To Proceed and Notices To Commence 
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The Contractor shall prepare and issue Notices To Proceed and Notices to Commence for the subcontracts.  Prior to 
issuing any Notice To Commence, the Contractor shall certify that, in accordance with the pertinent subcontract, the 
subject subcontractor has submitted a Quality Assurance Program (QAP) and, when applicable, a Construction Risk 
Management Program (CRMP) for the work involved and the Contractor has approved it.  Any dependency on work 
being done by others is to be specified. 
 
n. Delays 
 
The Contractor shall advise USAID of any potential delays due to the subcontractor's performance and other reasons and 
recommend steps to mitigate and alternatives to overcome such problems. 
 
o. Safety Program 
 
The Contractor shall audit/monitor the Safety Program procedures established by each subcontractor. 
 
p. Imported Items 
 
In cases where the Contractor or subcontractors procure imported items, the Contractor shall ensure compliance with the 
source and origin rules applicable to this contract.  In order to expedite progress, the Contractor may provide procurement 
assistance (advice on sourcing and procurement procedures) and procure items that are to be supplied to its 
subcontractors.  This may be appropriate when the Contractor can more efficiently procure imported items or when the 
Contractor can procure material or items in bulk which is then furnished to several subcontractors. 
 
q. Materials Procurement 
 
The Contractor shall develop and maintain a Materials and Equipment Inventory and Tracking System.  This system shall 
be developed by the end of the third month of the contract.  The system should be all inclusive in enabling the Contractor 
to inventory equipment, provide financial information on Contractor procured materials and equipment, identify 
distribution of materials and equipment, and identify location, ownership and utilization status. 
 
r. Security Plan 
 
The Contractor shall develop a security plan to safeguard all project operations and to comply with all United States 
Government regulations.  The plan is to be implemented and maintained by all subcontractors. 
 
s. Project Coordination 
 
The Contractor shall coordinate with USAID, other donors, and host government officials as required to carry out the 
program.  The Contractor shall also coordinate with other USAID contractors and programs.  In cases where related 
infrastructure or services are also under construction, the Contractor shall closely monitor construction progress in order 
to assure proper coordination.  Technical problems or issues which cannot be easily resolved by the Contractor will be 
immediately brought to the attention of USAID.  Political problems, land ownership problems or other problems of a non-
technical nature will immediately be directed to USAID for resolution. 
 
t. Inspection, Measurement & Construction Monitoring 
 
The Contractor and its subcontractors shall inspect, measure, and monitor all materials and equipment testing, and all 
construction activities associated with this project to verify that these contracts are executed in accordance with the 
contract conditions and are consistent with good engineering practices.  In this regard, the Contractor shall: 
 
     1.  Provide qualified technical and administrative site staff that is necessary to perform all services related to this 
contract. 
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     2.  Review the subcontractors' construction schedules, for compliance with the contract documents, and accept or reject 
the subcontractors' construction schedules.  The Contractor shall integrate the subcontractors' schedules into the overall 
schedule contained in the month work plan and implementation schedule. 
 
     3.  Hold monthly meetings with the subcontractors which may be attended by USAID representatives to review the 
progress of work; record and distribute minutes and decisions; and, hold monthly meetings with USAID to keep them 
informed on critical matters verbally and in monthly written reports.  If required, USAID may call meetings more often 
than monthly. 
 
     4.  Coordinate all construction work efforts with appropriate local officials or representative of utilities. 
 
     5.  Procure building materials directly when necessary and appropriate to further project construction. 
 
     6.  Review subcontractor submittals for compliance with the contract documents and specifications.  Accurate records 
shall be maintained relative to date due, date received, date review completed, date returned, and/or any action required. 
 
     7.  Conduct, as necessary, inspections of the project site to determine the environmental setting and assess the potential 
for impact as a result of project implementation. 
 
     8.  Receive, review and ultimately approve, the following documentation as appropriate: 
 
* development rights and obligations; * environmental certification; *implementation plans, work plans and schedules; 
* operating and maintenance manuals; *quality assurance programs; *dilapidation surveys; * safety program and 
procedures; * subcontractor procurement programs; * start-up procedures; *guarantees and warranties; * bonds and 
certificates of inspection which are to be provided by the subcontractors in accordance with their contract documents; * 
other documents submitted by subcontractors in accordance with their contract documents. 
 
     9.  Periodically inspect and verify monuments, control lines, coordinates and benchmarks that constitute the principal 
survey references for the job sites. 
 
     10.  Inspect and verify the location, dimensions, and orientation of utility lines, facilities and structures. 
 
     11.  Monitor work performed by the subcontractors for compliance with the drawings, specifications, contract 
documents and acceptable engineering practice.  Take such action as is appropriate to require each subcontractor to carry 
out acceptable corrective measures where required. Issue Defect Notices if required. 
 
     12.  Prepare necessary sketches, designs, and cost estimates for changes. 
 
     13.  Review, approve and monitor subcontractor's Quality Assurance Programs (QAP), established for each 
subcontract.  This program will cover the inspection and testing of all materials and equipment as well as all construction 
activities related to the project.  It will be the subcontractor’s responsibility to arrange for inspection and testing of 
materials and equipment by an inspection service satisfactory to the Contractor. 
 
     14.  Review and note any exceptions relative to the results of the on-site inspection program and QAP.  Instruct 
subcontractors to take the actions necessary to resolve any exceptions that are noted and report such activities in the 
Monthly Progress Report. 
 
     15.  Make regular measurements of all quantities of work performed by the subcontractors. 
 
     16.  Establish and maintain an up-to-date inventory of on-site equipment and materials to be installed in the project. 
 
     17.  Maintain at the Main Office and each project site an Inspector's Daily Log and other records. 
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     18.  Prepare construction progress photo albums containing before and after photos for each project.  Each photo is to 
be identified as to project, location, activity/subject matter, date, time and photographer.  
 
     19.  Monitor for compliance the Construction Risk Management Program (CRMP) implemented by each subcontractor 
and alert USAID if there are significant changes taking place and make recommendations as to what action if any should 
be taken. 
 
     20.  Maintain a complete set of "marked-up" drawings of the project.  The Contractor shall compare these drawings 
with the final "As-Built" Record Drawings to be submitted by the subcontractors and reconcile any inconsistencies. 
 
     21.  Confirm that subcontractors can provide services as may be required during warranty period on supplies, 
equipment, construction and finishing. 
 
     22.  Conduct a Final Inspection and Performance Evaluation for each of the subcontracts.  A team of experts, selected 
from the Contractor's staff, shall evaluate the technical performance of the facilities, and examine all work for completion 
and conformance to contract requirements.  Witness all final performance tests.  All final inspections and/or performance 
tests shall be performed in the presence of USAID representatives, at USAID's discretion.  USAID will be given written 
notice not less than seven (7) calendar days prior to any final inspections and/or performance tests.  However, in the event 
that the representatives of USAID are not available for a period in excess of fourteen (14) calendar days, from the date of 
the written notification, the Contractor may, with the written approval of USAID, proceed to perform the necessary 
inspections and tests without USAID's presence being required.  A Site Completion report shall be prepared by the 
Contractor describing any deficiencies in the performance of the facilities in detail (including a punch list).  The report 
shall include a final inspection certificate and, if appropriate, a Recommendation of Final Acceptance.  Four (4) copies of 
this report shall be supplied to USAID.  Perform final inspections of all components and portions of the work for 
compliance with final punch list.  Amend the Site Completion Report with the resolution of final punch list items. 
 
    23.  Environmental Mitigation Measures: 
 
    24.  Vocational Education Facilities: 
 
  
u. Unit Acceptance, Site Turn-over and Warranty Period. 
 
The Contractor shall accomplish or otherwise provide the following: 
 
     1.  Ensure proper commissioning for each site facility; 
 
     2.  Ensure that all equipment, systems construction and finishings have a one-year after turn-over warranty and that this 
warranty is supported by and the responsibility of the subcontractor. 
 

3. In accordance with procedures approved by USAID turn over facilities  
to the proper party with the appropriate one-year warranty. 
 
     4.  Provide proper authorities with copies of "as built" drawings, operation manuals, warranty documents and other 
documents required by host country law. 
 
v. Determinations, Certifications and Payments 

 
     1.  Review and certify the requests for payments submitted by subcontractors.  At the completion of construction of 
each subcontract, review the calculations for the final payment to the subcontractor, accounting for all guarantees, 
warranties and retainage in accordance with the actual work performed.  A final subcontractor report will be submitted to 
USAID referencing the Site Completion Report and certifying that to the best of the Contractor's knowledge and belief the 
work has been completed in an acceptable manner and shall make a recommendation for complete payment and release of 
retention sums. 
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     2.  Determine the value of the Works at the date of termination, in the event of the termination of any contract(s). 
 
w.  Changes 
 

      1.  The Contractor shall evaluate, administer and present recommendations on requests for all Variation Orders from 
its subcontractors, to USAID for approval. 
 
      2.  Without prior USAID concurrence, the Contractor may issue a Field Order for minor subcontract variations which 
do not involve extra cost or an extension of time.  All Field Orders must be consistent with the purpose of the project.  A 
written copy of each Field Order will be submitted to USAID for their information. 
 
x. Claims 

 
     1.  The Contractor shall manage all subcontractor claims and provide expert advice regarding their handling.  The 
Contractor shall review these claims and justifications for extensions of time or compensation for additional work for 
unusual conditions on an expedited basis, and document their management with a detailed written analysis and 
recommendation.  If the claim cannot be resolved, USAID shall be consulted and the subcontractor shall initiate the 
dispute resolution action called for under the subcontract. 
  
     2.  In conjunction with the Contractor’s development of the model contract and tender documents, the Contractor shall 
propose a dispute resolution process that shall be approved by USAID in conjunction with approval of the model 
documents. 

 
     3.  The Contractor shall maintain files on an item by item basis, which in their opinion, are Potential Variation Orders 
and/or Potential claims.  The Contractor shall promptly notify USAID of potential claims. 
 
     4.  The Contractor shall cooperate with, provide assistance to and otherwise expedite the activities, requests and 
logistic needs of the members of the dispute resolution board. 
 
 

[END OF SECTION C] 
 
 

_____ 
U:\jallen\Docs\Post Tsunami Signature Infrastructure Program\RFP#386-05-016 Draft Ver. May 3, '05 at 0830 am (JHA).DOC 
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                     SECTION D - PACKAGING AND MARKING 
  
  
  
  D.1  AIDAR 752.7009  MARKING (JAN 1993) 
  
   (a) It is USAID policy that USAID-financed commodities and shipping containers, and project construction sites and 
other project locations be suitably marked with the USAID emblem. Shipping containers are also to be marked with the 
last five digits of the USAID financing document number. As a general rule, marking is not required for raw materials 
shipped in bulk (such as coal, grain, etc.), or for semi finished products which are not packaged. 
  
   (b) Specific guidance on marking requirements should be obtained prior to procurement of commodities to be shipped, 
and as early as possible for project construction sites and other project locations. This guidance will be provided through 
the cognizant technical office indicated on the cover page of this contract, or by the Mission Director in the Cooperating 
Country to which commodities are being shipped, or in which the project site is located. 
  
   (c) Authority to waive marking requirements is vested with the Regional Assistant Administrators, and with Mission 
Directors. 
  
   (d) A copy of any specific marking instructions or waivers from marking requirements is to be sent to the Contracting 
Officer; the original should be retained by the Contractor. 
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                   SECTION E - INSPECTION AND ACCEPTANCE 
  
  
  
  
  
  E.1  NOTICE LISTING CONTRACT CLAUSES INCORPORATED BY REFERENCE 
  
       The following contract clauses pertinent to this section are hereby incorporated by reference (by Citation Number, 
Title, and Date) in accordance with the clause at FAR "52.252-2  CLAUSES INCORPORATED BY REFERENCE" in 
Section I of this contract.  See FAR 52.252-2 for an internet address (if specified) for electronic access to the full text of a 
clause. 
  
  
 NUMBER TITLE DATE 
 FEDERAL ACQUISITION REGULATION (48 CFR Chapter 1) 
  
  
  
  E.2  INSPECTION AND ACCEPTANCE 
  
   USAID inspection and acceptance of services, reports and other required deliverables or outputs shall take place at: 
 

USAID/Sri Lanka Mission 
44 Galle Road 
Colombo 3 

 
or at any other location where the services are performed and reports and deliverables or outputs are produced or 

submitted. The CTO listed in Section G has been delegated authority to inspect and accept all services, reports and 
required deliverables or outputs. 
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                   SECTION F - DELIVERIES OR PERFORMANCE 
  
  
  
  
  
  F.1  NOTICE LISTING CONTRACT CLAUSES INCORPORATED BY REFERENCE 
  
       The following contract clauses pertinent to this section are hereby incorporated by reference (by Citation Number, 
Title, and Date) in accordance with the clause at FAR "52.252-2  CLAUSES INCORPORATED BY REFERENCE" in 
Section I of this contract.  See FAR 52.252-2 for an internet address (if specified) for electronic access to the full text of a 
clause. 
  
  
 NUMBER TITLE DATE 
 FEDERAL ACQUISITION REGULATION (48 CFR Chapter 1) 
  
 52.247-34 F.O.B. DESTINATION NOV 1991 
  
  F.2  DELIVERY SCHEDULE 

  
(REF. COMMENCEMENT, PROSECUTION, AND COMPLETION OF WORK (APR 1984), FAR 52.211-10) 
 
 The  Contractor shall be required to (a) commence work under this contract within ten (10) calendar days after the 
date the Contractor receive the notice to proceed (NTP), (b) prosecute the work diligently, and (c) complete the entire 
work ready for use in accordance with the schedule set forth below.  The time stated for completion shall include final 
cleanup of the premises. 
 
 

Delivery  Schedule  
(as of May 3, 2005) 

Item 
No. 

 
Description 

No. of Calendar Days 
After Receipt of NTP 

** 

1. Design & construction of Arugam Bay Bridge  

2. Design and construction of Arugam Bay Bridge approach road.  
 

2.a Design and construction of Arugam Bay lagoon coastal bypass 
road 

 

3. Identification, design and construction of potable water supply 
& distribution system for Pottuvil.  

 

3.a Identification, design and construction of potable water supply 
& distribution system for Panama. 

 

3.b. Design & construction of sewage treatment and disposal system 
for Pottuvil. 

 

4. Construction of Mutur -Trincomalle road (approx. 20 kms.)  

5. Design & rehabilitation and construction of fishery harbor and 
infrastructure at Hikkaduwa. 

 

6. Design & rehabilitation and construction of fishery harbor and 
infrastructure at Mirisa.  
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7. Design & rehabilitation and construction of fishery harbor and 
infrastructure at Dondra Puranwella. 

 
 

8. Design & rehabilitation and construction of up to 12 vocational 
education facilities  

 
 

9. Design and construction of 2 model vocational education 
facilities 

 
 

10. Conduct of Environmental Assessments (EAs) for project sites.  
 

11. Implementation of mitigation measures identified by the EAs  

12. Procurement services for vo-ed replacement inventory  

13. Technical assistance in vocational education curriculum & 
instruction. 

 

14. Technical assistance in collaborative & participatory Coastal 
Zone resource management 

 

 
 
** Note:  Completion dates will be established in the executed job orders. 
 
  
  F.3  PERIOD OF PERFORMANCE 
  
   The period of performance for this contract is effective from the date stated in block 31 through March 31, 2008. 
  
   
  F.4  PERFORMANCE STANDARDS 
  
   Evaluation of the Contractor's overall performance in accordance with the performance standards set forth in Section C, 
Tangible Results and Deliverables, will be conducted jointly by the CTO and the Contracting Officer, and shall form the 
basis of the Contractor's permanent performance record with regard to this contract. Standards of the infrastructure and 
construction, rehabilitation, repair and upgrading shall be in accordance with internationally accepted standards for the 
type of work undertaken and equipment furnished.  The contractor will ensure that its subcontracts require the applicable 
standards as well as any directed by the CTO, and that work is completed in compliance with those standards. 
 
  
  F.5  REPORTS AND DELIVERABLES OR OUTPUTS 
  
   In addition to the requirements set forth for submission of reports in Sections I and J and in the AIDAR clause 752.242-
70, Periodic Progress Reports, the Contractor shall submit the following deliverables or outputs to the CTO specified in 
Section G: 
  
 Upon contract award, the Contractor will deploy a technical and logistics team to Colombo to meet with USAID and to 
develop a comprehensive 12-month implementation plan for USAID review and approval prior to full scale mobilization. 
This plan will be based on USAID priorities already identified in the contract. 

 
The Contractor shall submit a Preliminary Assessment Report to USAID for each project recommended for inclusion in 
the Program.  The Preliminary Assessment Report shall include a description of the proposed work, an evaluation of 
benefits, a cost estimate and a preliminary design.  The information should include sufficient detail to convey an 
understanding of the work needed and fundamental design concepts, including photographs, drawings, tables, charts, etc.  
A summary discussion shall also be presented regarding the environmental impacts of the project and recommended 
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mitigating measures (see Section C.).  After review of the report the USAID CTO or the CO will provide written 
notification to the Contractor of approval, conditional approval or disapproval.   
 
 
  F.6  PROGRESS REPORTING REQUIREMENTS 
  
  
  
  F.7  LEVEL OF EFFORT 
  
   (a) The contractor shall devote   person-hours level of effort of direct employee, consultant, or subcontractor labor for 
the period specified in the clause, Period of Performance, above. This total level of effort is organized by labor category 
below. 
  
   (b) The number of person-hours for any labor category may be used in any other labor category, subject to the prior 
written approval or direction of the CTO.  Once the level of effort has been fully expended, this contract is complete. 
  
   (c) The level of effort by labor category is given in Attachment. 
  
  
  
  F.8  KEY PERSONNEL 
  
   A.  The key personnel that the Contractor shall furnish for the performance of this contract are as follows: 
  
  Name Title: Chief of Party/Project Manager 
    
  
  
   B.  The personnel specified above are considered to be essential to the work being performed hereunder.  Prior to 
replacing any of the specified individuals, the Contractor shall immediately notify both the Contracting Officer and 
USAID Cognizant Technical Officer reasonably in advance and shall submit written justification (including proposed 
substitutions) in sufficient detail to permit evaluation of the impact on the program.  No replacement of personnel shall be 
made by the Contractor without the written consent of the Contracting Officer. 
  
 
  F.9  SUBMISSION OF DEVELOPMENT EXPERIENCE DOCUMENTATION 

TO PPC/CDIE/DI 
  
     In accordance with AIDAR Clause 752.7005 "Submission Requirements for Development Experience Documents 
(OCT 1997)" (the full text of which is included in Section H), USAID contractors are to submit one electronic and/or one 
hard copy of development experience documentation (electronic copies are preferred) to the Development Experience 
Clearinghouse at the following address (rather than the outdated address in the cited clause): 
  
     Development Experience Clearinghouse 
     8403 Colesville Road, Suite 210 
     Silver Spring, MD 20910 
  
     Telephone Number (301)562-0641 
     Fax Number (301)588-7787 
     E-mail: docsubmit@dec.cdie.org 
     http://www.dec.org 
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                  SECTION G - CONTRACT ADMINISTRATION DATA 
  
  
  
  
  G.1  AIDAR 752.7003  DOCUMENTATION FOR PAYMENT (NOV 1998) 
  
   (a) Claims for reimbursement or payment under this contract must be submitted to the Paying Office indicated in the 
schedule of this contract. The cognizant technical officer (CTO) is the authorized representative of the Government to 
approve vouchers under this contract. The Contractor must submit either paper or fax versions of the SF-1034--Public 
Voucher for Purchases and Services Other Than Personal. Each voucher shall be identified by the appropriate USAID 
contract number, in the amount of dollar expenditures made during the period covered. 
  
     (1) The SF 1034 provides space to report by line item for products or services provided. The form provides for the 
information to be reported with the following elements: 
  
  
                                 Total Expenditures 
                     [Document Number: XXX-X-XX-XXXX-XX] 
 -------------------------------------------------------------------------------- 
  
 Line      Description                              Amt vouchered  Amt vouchered 
 Item No.                                           to date         this period 
  
 -------------------------------------------------------------------------------- 
 001       Product/Service Desc. for Line Item 001  $XXXX.XX          $ XXXX.XX 
  
 002       Product/Service Desc. for Line Item 002   XXXX.XX            XXXX.XX 
  
 Total                                               XXXX.XX            XXXX.XX 
 -------------------------------------------------------------------------------- 
  
     (2) The fiscal report shall include the following certification signed by an authorized representative of the Contractor: 
  
     The undersigned hereby certifies to the best of my knowledge and belief that the fiscal report and any attachments have 
been prepared from the books and records of the Contractor in accordance with the terms of this contract and are correct: 
the sum claimed under this contract is proper and due, and all the costs of contract performance (except as herewith 
reported in writing) have been paid, or to the extent allowed under the applicable payment clause, will be paid currently 
by the Contractor when due in the ordinary course of business; the work reflected by these costs has been performed, and 
the quantities and amounts involved are consistent with the requirements of this Contract; all required Contracting Officer 
approvals have been obtained; and appropriate refund to USAID will be made promptly upon request in the event of 
disallowance of costs not reimbursable under the terms of this contract. 
  
   BY:     ______________________________________________________ 
  
   TITLE:  ______________________________________________________ 
  
   DATE:   ______________________________________________________ 
  
   (b) Local currency payment. The Contractor is fully responsible for the proper expenditure and control of local 
currency, if any, provided under this contract. Local currency will be provided to the Contractor in accordance with 
written instructions provided by the Mission Director. The written instructions will also include accounting, vouchering, 
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and reporting procedures. A copy of the instructions shall be provided to the Contractor's Chief of Party and to the 
Contracting Officer. The costs of bonding personnel responsible for local currency are reimbursable under this contract. 
  
   (c) Upon compliance by the Contractor with all the provisions of this contract, acceptance by the Government of the 
work and final report, and a satisfactory accounting by the Contractor of all Government-owned property for which the 
Contractor had custodial responsibility, the Government shall promptly pay to the Contractor any moneys (dollars or local 
currency) due under the completion voucher. The Government will make suitable reduction for any disallowance or 
indebtedness by the Contractor by applying the proceeds of the voucher first to such deductions and next to any 
unliquidated balance of advance remaining under this contract. 
  
   (d) The Contractor agrees that all approvals of the Mission Director and the Contracting Officer which are required by 
the provisions of this contract shall be preserved and made available as part of the Contractor's records which are required 
to be presented and made available by the clause of this contract entitled "Audit and Records--Negotiation". 
  
  
  G.2  ADMINISTRATIVE CONTRACTING OFFICE 
  
   The Administrative Contracting Office is: 
 
  USAID/India/RCO (West Bldg.) 
 American Embassy 
 Shantipath, Chanayapuri 
 New Delhi-110 021  
 INDIA 
 
   Telephone: 91-11-24198000, extension 8796 
   Internet Email: IndiaRCO@usaid.gov 
  
  
  G.3  COGNIZANT TECHNICAL OFFICER (CTO) 
  
    The name Cognizant Technical Officer is and his or her designee shall be provided in a CO Administrative Letter 
immediately after award of the contract. The person will be physically resident in Colombo, Sri Lanka at the USAID 
Mission. 
  
     Telephone: 94-11-2472855 
  
  
  G.4  TECHNICAL DIRECTIONS/RELATIONSHIP WITH USAID 
  
   (a) Technical Directions is defined to include: 
  
     (1) Written directions to the Contractor which fill in details, suggest possible lines of inquiry, or otherwise facilitate 
completion of work; 
  
     (2) Provision of written information to the Contractor which assists in the interpretation of drawings, specifications, or 
technical portions of the work statement; 
  
     (3) Review and, where required, provide written approval of technical reports, drawings, specifications, or technical 
information to be delivered.  Technical directions must be in writing, and must be within the scope of the work as detailed 
in Section C. 
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   (b) The CTO is authorized by designation to take any or all action with respect to the following which could lawfully be 
taken by the Contracting Officer, except any action specifically prohibited by the terms of this Contract: 
  
     (1) Assure that the Contractor performs the technical requirements of the contract in accordance with the contract 
terms, conditions, and specifications. 
  
     (2) Perform or cause to be performed, inspections necessary in connection with a) above and require the Contractor to 
correct all deficiencies; perform acceptance for the Government. 
  
     (3) Maintain all liaison and direct communications with the Contractor.  Written communications with the Contractor 
and documents shall be signed as "Cognizant Technical Officer" with a copy furnished to the Contracting Officer. 
  
     (4) Issue written interpretations of technical requirements of Government drawings, designs, and specifications. 
  
     (5) Monitor the Contractor's production or performance progress and notify the Contractor in writing of deficiencies 
observed during surveillance, and direct appropriate action to effect correction. Record and report to the Contracting 
Officer incidents of faulty or nonconforming work, delays or problems. 
  
     (6) Obtain necessary security clearance and appropriate identification if access to Government facilities is required.  If 
to be provided, ensure that Government furnished property is available when required. 
  
      LIMITATIONS:  The CTO is not empowered to award, agree to, or sign any contract (including delivery or purchase 
orders) or modifications thereto, or in any way to obligate the payment of money by the Government. The CTO may not 
take any action which may impact on the contract schedule, funds, scope or rate of utilization of LOE.  All contractual 
agreements, commitments, or modifications which involve prices, quantities, quality, schedules shall be made only by the 
Contracting Officer. 
  
   (c) The CTO is required to meet quarterly with the Contractor and the Contracting Officer concerning performance of 
items delivered under this contract and any other administration or technical issues.  Separate reports documenting 
performance on a semi-annual and annual basis will be prepared based on these quarterly reviews.  Telephonic reports 
may be made if no problems are being experienced.  Problem areas should be brought to the immediate attention of the 
Contracting Officer. 
  
   (d) In the absence of the designated CTO, the CTO may designate someone to serve as CTO in their place.  However, 
such action to direct an individual to act in the CTO's stead shall immediately be communicated to the Contractor and the 
Contracting Officer. 
  
   (e) Contractual Problems - Contractual problems, of any nature, that may arise during the life of the contract must be 
handled in conformance with specific public laws and regulations (i.e. Federal Acquisition Regulation and Agency for 
International Development Acquisition Regulation).  The Contractor and the CTO shall bring all contracting problems to 
the immediate attention of the Contracting Officer.  Only the Contracting Officer is authorized to formally resolve such 
problems.  The Contracting Officer will be responsible for resolving legal issues, determining contract scope and 
interpreting contract terms and conditions.  The Contracting Officer is the sole authority authorized to approve changes in 
any of the requirements under this contract.  Notwithstanding any clause contained elsewhere in this contract, the said 
authority remains solely with the Contracting Officer. These changes include, but will not be limited to the following 
areas: scope of work, price, quantity, technical specifications, delivery schedules, and contract terms and conditions.  In 
the event the Contractor effects any changes at the direction of any other person other than the Contracting Officer, the 
change will be considered to have been made without authority. 
  
   (f) Failure by the Contractor to report to the Administrative Contracting Office, any action by the Government 
considered to a change, within the specified number of days contained in FAR 52.243-7 (Notification of Changes), waives 
the Contractor's right to any claims for equitable adjustments. 
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  G.5  PAYING OFFICE 
  
    The paying office for this contract is: 
 

Controller 
RFMO 
USAID/India 
Department of State 
9000 New Delhi Place 
Washington, DC 20521-9000 

 
or 

  
Controller, RFMO 
U.S. Embassy/USAID 
West Building 
Shantipath, Chanakyapuri 
New Delhi-110 021  
INDIA 

  
  
  G.6  ACCOUNTING AND APPROPRIATION DATA 
  
     Budget Fiscal: 
  
     Operating Unit: USAID/Sri Lanka 
  
     Strategic Objective: EG 
  
     Team/Division: EG 
  
     Benefiting Geo Area: SL 
  
     Object Class: 
  
     Amount Obligated: 
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                 SECTION H - SPECIAL CONTRACT REQUIREMENTS 
  
  
  H.1  AIDAR 752.7004  EMERGENCY LOCATOR INFORMATION (JUL 1997) 
  
   The Contractor agrees to provide the following information to the Mission Administrative Officer on or before the 
arrival in the host country of every contract employee or dependent: 
  
     (1) The individual's full name, home address, and telephone number. 
  
     (2) The name and number of the contract, and whether the individual is an employee or dependent. 
  
     (3) The contractor's name, home office address, and telephone number, including any after-hours emergency 
number(s), and the name of the contractor's home office staff member having administrative responsibility for the 
contract. 
  
     (4) The name, address, and telephone number(s) of each individual's next of kin. 
  
     (5) Any special instructions pertaining to emergency situations such as power of attorney designees or alternate contact 
persons. 
  
  
  H.2  INSURANCE AND SERVICES 
  
   (a) Pursuant to AIDAR 752.228-3 Worker's Compensation Insurance (Defense Base Act); USAID's DBA insurance 
carrier is: 
  
     Rutherfoord International, Inc. 
     5500 Cherokee Avenue, Suite 300 
     Alexandria, VA 22312 
  
     Points of Contact: 
     Sara Payne or Diane Proctor 
     (703) 354-1616 
  
  Hours of Operation are: 8 a.m. to 5 p.m. (EST) 
  Telefax: (703) 354-0370 
  E-Mail: www.rutherfoord.com 
  
   (b) Pursuant to AIDAR 752.228-70 Medical Evacuation (MEDEVAC) Services, contractors are required to provide 
Medical Evacuation coverage.  USAID suggests that contractors satisfy this contract requirement in the most efficient 
manner, or by accessing the following link that is provided as a courtesy [http://travel.state.gov/medical.html].  
  
   Medevac services costs are allowable as a direct cost. 
  
  
  H.3  AUTHORIZED GEOGRAPHIC CODE 
  
   The authorized geographic code for procurement of goods and services under this contract is 000 and 935. 
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  H.4  NONEXPENDABLE PROPERTY PURCHASES AND INFORMATION 
TECHNOLOGY RESOURCES 

  
   The Contractor is hereby authorized to purchase the following equipment and/or resources: 
  
  
  
  
  
  
  
  
  
  
  H.5  LOGISTIC SUPPORT 
  
   The Contractor shall be responsible for furnishing all logistic support in the United States and overseas. 
  
 
  H.6  LANGUAGE REQUIREMENTS 
  
   Contractor personnel and/or consultant shall have the necessary language proficiency to perform technical services. 
  
  
  H.7  SUBCONTRACTING PLAN AND THE SF 294 - SUBCONTRACTING 

REPORT FOR INDIVIDUAL CONTRACTS AND SF 295 - SUMMARY 
CONTRACTING REPORT 

  
   The Contractor's subcontracting plan dated [to be proposed] is hereby incorporated as a material part of this contract. 
  
   In accordance with FAR 52.219-9, SF 294 and SF 295 should be forwarded to the following address: 
  
     U.S. Agency for International Development 
     Office of Small and Disadvantaged Business 
     Utilization 
     Room 7.08 RRB 
     Washington, D.C. 20523 
  
  
 H.8  EXECUTIVE ORDER ON TERRORISM FINANCING (FEB 2002) 
  
   The Contractor/Recipient is reminded that U.S. Executive Orders and U.S. law prohibits transactions with, and the 
provision of resources and support to, individuals and organizations associated with terrorism.  It is the responsibility of 
the contractor/recipient to ensure compliance with these Executive Orders and laws.  This provision must be included in 
all subcontracts/subawards issued under this contract/agreement. 
  
  
 H.9  REPORTING OF FOREIGN TAXES 
  
   (a) Final and Interim Reports.  The Contractor must annually submit two reports: (i) An interim report by November 17; 
and (ii) A final report by April 16 of the next year. 
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   (b)  Contents of Report.  The reports must contain: (i)   Contractor name. (ii)  Contact name with phone, fax and email. 
(iii) Agreement number(s). (iv)  Amount of foreign taxes assessed by a foreign government [each foreign government 
must be listed separately] on commodity purchase transactions valued at $500 or more financed with U.S. foreign 
assistance funds under this agreement during the prior U.S. fiscal year.  NOTE: For fiscal year 2003 only, the reporting 
period is February 20, 2003 through September 30, 2003. (v) Only foreign taxes assessed by the foreign government in 
the country receiving U.S. assistance is to be reported.  Foreign taxes by a third party foreign government are not to be 
reported. For example, if an assistance program for Lesotho involves the purchase of commodities in South Africa using 
foreign assistance funds, any taxes imposed by South Africa would not be reported in the report for Lesotho (or South 
Africa). (vi) Any reimbursements received by the Contractor during the period in (iv) regardless of when the foreign tax 
was assessed plus, for the interim report, any reimbursements on the taxes reported in (iv) received by the Contractor 
through October 31 and for the final report, any reimbursements on the taxes reported in (iv) received through March 31. 
(vii) The final report is an updated cumulative report of the interim report. (viii) Reports are required even if the 
contractor/recipient did not pay any taxes during the report period. (ix) Cumulative reports may be provided if the 
contractor/recipient is implementing more than one program in a foreign country. 
  
   (c) Definitions.  For purposes of this clause: (i) "Agreement" includes USAID direct and country contracts, grants, 
cooperative agreements and interagency agreements. (ii) "Commodity" means any material, article, supply, goods, or 
equipment. (iii) "Foreign government" includes any foreign governmental entity. (iv) "Foreign taxes" means value-added 
taxes and custom duties assessed by a foreign government on a commodity.  It does not include foreign sales taxes. 
  
  (d)  Where.  Submit the reports to: USAID/India/RFMO, Shantipath, Chanakyapuri, New Delhi-110 021, INDIA.  
  
   (e) Subagreements.  The Contractor must include this reporting requirement in all applicable subcontracts, subgrants and 
other subagreements. (f)  For further information see http://www.state.gov/m/rm/c10443.htm . 
 
H.10 SUPPORTING USAID DISABILITY POLICY (DECEMBER 2004) 
 

(a) The objectives of the USAID Disability Policy are (1) to enhance the attainment of 
United States foreign assistance program goals by promoting the participation and equalization of opportunities of 
individuals with disabilities in USAID policy, country and sector strategies, activity designs and implementation; (2) to 
increase awareness of issues of people with disabilities both within USAID programs and in host countries; (3) to engage 
other U.S. government agencies, host country counterparts, governments, implementing organizations and other donors in 
fostering a climate of nondiscrimination against people with disabilities; and (4) to support international advocacy for 
people with disabilities. The full text of the policy paper can be found at the following website: 
http://www.usaid.gov/about/disability/DISABPOL.FIN.html. 

(b) USAID therefore requires that the contractor not discriminate against people with disabilities in the 
implementation of USAID programs and that it make every effort to comply with the objectives of the USAID Disability 
Policy in performing this contract. To that end and within the scope of the contract, the contractor’s actions must 
demonstrate a comprehensive and consistent approach for including men, women and children with disabilities.” 
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 PART II  - CONTRACT CLAUSES 
  
 SECTION I  -  CONTRACT CLAUSES 
  
  
  I.1  NOTICE LISTING CONTRACT CLAUSES INCORPORATED BY REFERENCE 
  
       The following contract clauses pertinent to this section are hereby incorporated by reference (by Citation Number, 
Title, and Date) in accordance with the clause at FAR "52.252-2  CLAUSES INCORPORATED BY REFERENCE" in 
Section I of this contract.  See FAR 52.252-2 for an internet address (if specified) for electronic access to the full text of a 
clause. The internet address to view the full text of the FAR is as follows:  http://www.arnet.gov/far/
  
  
 NUMBER TITLE DATE 
 FEDERAL ACQUISITION REGULATION (48 CFR Chapter 1) 
  
 52.202-1 DEFINITIONS JUL 2004 
 52.203-3 GRATUITIES APR 1984 
 52.203-5 COVENANT AGAINST CONTINGENT FEES APR 1984 
 52.203-6 RESTRICTIONS ON SUBCONTRACTOR SALES TO JUL 1995 
 THE GOVERNMENT 
 52.203-7 ANTI-KICKBACK PROCEDURES JUL 1995 
 52.203-8 CANCELLATION, RESCISSION, AND RECOVERY JAN 1997 
 OF FUNDS FOR ILLEGAL OR IMPROPER 
 ACTIVITY 
 52.203-10 PRICE OR FEE ADJUSTMENT FOR ILLEGAL OR JAN 1997 
 IMPROPER ACTIVITY 
 52.203-12 LIMITATION ON PAYMENTS TO INFLUENCE JUN 2003 
 CERTAIN FEDERAL TRANSACTIONS 
 52.204-4 PRINTED OR COPIED DOUBLE-SIDED AUG 2000 
 ON RECYCLED PAPER 
 52.209-6 PROTECTING THE GOVERNMENT'S INTEREST JAN 2005 
 WHEN SUBCONTRACTING WITH CONTRACTORS 
 DEBARRED, SUSPENDED, OR PROPOSED FOR 
 DEBARMENT 
 52.215-2 AUDIT AND RECORDS--NEGOTIATION JUN 1999 
 52.215-8 ORDER OF PRECEDENCE--UNIFORM CONTRACT OCT 1997 
 FORMAT 
 52.216-7 ALLOWABLE COST AND PAYMENT FEB 2002 
 ALTERNATE I (FEB 1997) 
 52.216-9 FIXED FEE--CONSTRUCTION MAR 1997 
 52.216-24  
 52.216-24 LIMITATION OF GOVERNMENT LIABILITY    APR 1984 
         52.216-25 CONTRACT DEFINITIZATION              OCT 1997 
 52.223-5 POLLUTION PREVENTION AND RIGHT-TO-KNOW AUG 2003 
 ALTERNATE I (AUG 2003) AND 
 ALTERNATE II (AUG 2003) 
 52.225-13 RESTRICTIONS ON CERTAIN FOREIGN PURCHASES DEC 2003 
         52.225-14 INCONSISTENCY BETWEEN ENGLISH VERSION         FEB 2000 
 AND TRANSLATION OF CONTRACT  
          52.225-17 EVALUATION OF FOREIGN CURRENCY OFFERS        FEB 2000 
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 52.227-16 ADDITIONAL DATA REQUIREMENTS JUN 1987 
         52.229-8 TAXES-FOREIGN COST-REIMBURSEMENT  MAR 1990 
  CONTRACTS 
 52.230-2 COST ACCOUNTING STANDARDS APR 1998 
 52.230-3 DISCLOSURE AND CONSISTENCY OF COST APR 1998  
  ACCOUNTING PRACTICES 
 52.230-4 CONSISTENCY IN COST ACCOUNTING PRACTICES AUG 1992 
 52.230-6 ADMINISTRATION OF COST ACCOUNTING NOV 1999  
  STANDARDS 
 52.232-17 INTEREST JUN 1996 
         52.232-18 AVAILABILITY OF FUNDS APR 1984 
 52.232-22 LIMITATION OF FUNDS APR 1984 
 52.232-23 ASSIGNMENT OF CLAIMS JAN 1986 
         52.232-27 PROMPT PAYMENT FOR CONTRUCTION CONTRACTS OCT 2003 
 52.232-34 PAYMENT BY ELECTRONIC FUNDS TRANSFER- MAY 1999 
  OTHER THAN CENTRAL CONTRACTOR  
  REGISTRATION 
 52.233-3 PROTEST AFTER AWARD AUG 1996 
 ALTERNATE I (JUN 1985) 
 52.233-4 Applicable Law for Breach of Contract OCT 2004 
 Claim 
         52.236-5 MATERIAL AND WORKMANSHIP           APR 1984 
         52.236-7 PERMITS AND RESPONSIBILITIES           NOV 1991 
 52.236-18 WORK OVERSIGHT IN COST-REIMBURSEMENT APR 1984 
 CONSTRUCTION CONTRACTS 
 52.236-19 ORGANIZATION AND DIRECTION OF THE WORK APR 1984 
         52.236-28 PREPARATION OF PROPOSALS-CONSTRUCTION OCT 1997 
 52.242-1 NOTICE OF INTENT TO DISALLOW COSTS APR 1984 
 52.242-3 PENALTIES FOR UNALLOWABLE COSTS MAY 2001 
 52.242-4 CERTIFICATION OF FINAL INDIRECT COSTS JAN 1997 
 52.242-13 BANKRUPTCY JUL 1995 
 52.243-2 CHANGES--COST-REIMBURSEMENT AUG 1987 
 ALTERNATE III (APR 1984) 
 52.243-6 CHANGE ORDER ACCOUNTING APR 1984 
 52.244-2 SUBCONTRACTS AUG 1998 
 ALTERNATE II (AUG 1998) 
 52.244-5 COMPETITION IN SUBCONTRACTING DEC 1996 
         52.244-6 SUBCONTRACTS FOR COMMERCIAL ITEMS DEC 2004 
         52.246-12 INSPECTION OF CONSTRUCTION AUG 1996 
 52.246-13 INSPECTION – DISMANTLING, DEMOLITION, OR 
  REMOVAL OF IMPROVEMENTS AUG 1996 
 52.246-25 LIMITATION OF LIABILITY-SERVICES FEB 1997 
 52.247-67 SUBMISSION OF COMMERCIAL TRANSPORTATION JUN 1997 
 BILLS TO THE GENERAL SERVICES 
 ADMINISTRATION FOR AUDIT 
 52.248-3 VALUE ENGINEERING--CONSTRUCTION FEB 2000 
 52.249-6 TERMINATION (COST-REIMBURSEMENT) SEP 1996 
 ALTERNATE I (SEP 1996) 
 52.249-14 EXCUSABLE DELAYS APR 1984 
 52.253-1 COMPUTER GENERATED FORMS JAN 1991 
  
 U.S. AGENCY FOR INTERNATIONAL DEVELOPMENT ACQUISITION REGULATIONS  
  
 752.202-1 DEFINITIONS  
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 752.211-70 LANGUAGE AND MEASUREMENT JUN 1992 
 752.225-71 LOCAL PROCUREMENT FEB 1997 
 752.228-70 MEDICAL EVACUATION (MEDVAC) SERVICES MAR 1993 
 752.242-71 TITLE TO AND CARE OF PROPERTY APR 1984 
 752.7001 BIOGRAPHICAL DATA JUL 1997 
 
 752.7002 TRAVEL AND TRANSPORTATION JAN 1990 
 752.7006 NOTICES APR 1984 
 752.7007 PERSONNEL COMPENSATION JUL 1996 
 752.7008 USE OF GOVERNMENT FACILITIES OR APR 1984 
 PERSONNEL 
 752.7010 CONVERSION OF U.S. DOLLARS TO LOCAL APR 1984 
 CURRENCY 
 752.7011 ORIENTATION AND LANGUAGE TRAINING APR 1984 
 752.7013 CONTRACTOR-MISSION RELATIONSHIPS OCT 1989 
 752.7014 NOTICE OF CHANGES IN TRAVEL REGULATIONS JAN 1990 
 752.7015 USE OF POUCH FACILITIES JUL 1997 
 752.7025 APPROVALS APR 1984 
 752.7028 DIFFERENTIALS AND ALLOWANCES JUL 1996 
 752.7029 POST PRIVILEGES JUL 1993 
 752.7033 PHYSICAL FITNESS JUL 1997 
  
  
  I.2  52.217-8  OPTION TO EXTEND SERVICES  (NOV 1999) 
  
   The Government may require continued performance of any services within the limits and at the rates specified in the 
contract.  These rates may be adjusted only as a result of revisions to prevailing labor rates provided by the Secretary of 
Labor.  The option provision may be exercised more than once, but the total extension of performance hereunder shall not 
exceed 6 months.  The Contracting Officer may exercise the option by written notice to the Contractor within 60 days. 
  
 
  I.3  52.222-2  PAYMENT FOR OVERTIME PREMIUMS  (JUL 1990) 
  
   (a) The use of overtime is authorized under this contract if the overtime premium cost does not exceed $0 or the 
overtime premium is paid for work-- 
  
     (1) Necessary to cope with emergencies such as those resulting from accidents, natural disasters, breakdowns of 
production equipment, or occasional production bottlenecks of a sporadic nature; 
  
     (2) By indirect-labor employees such as those performing duties in connection with administration, protection, 
transportation, maintenance, standby plant protection, operation of utilities, or accounting; 
  
     (3) To perform tests, industrial processes, laboratory procedures, loading or unloading of transportation conveyances, 
and operations in flight or afloat that are continuous in nature and cannot reasonably be interrupted or completed 
otherwise; or 
  
     (4) That will result in lower overall costs to the Government. 
  
   (b) Any request for estimated overtime premiums that exceeds the amount specified above shall include all estimated 
overtime for contract completion and shall-- 
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     (1) Identify the work unit; e.g., department or section in which the requested overtime will be used, together with 
present workload, staffing, and other data of the affected unit sufficient to permit the Contracting Officer to evaluate the 
necessity for the overtime; 
  
     (2) Demonstrate the effect that denial of the request will have on the contract delivery or performance schedule; 
  
     (3) Identify the extent to which approval of overtime would affect the performance or payments in connection with 
other Government contracts, together with identification of each affected contract; and 
  
     (4) Provide reasons why the required work cannot be performed by using multishift operations or by employing 
additional personnel. 
  
I.4  52.225-17 EVALUATION OF FOREIGN CURRENCY OFFERS        FEB 2000 
 

The source of any currency exchange rate is found at http://www.exchangerate.com/. 
  
 
  I.5  52.229-8  TAXES--FOREIGN COST-REIMBURSEMENT CONTRACTS (MAR 1990) 
  
   (a)  Any tax or duty from which the United States Government is exempt by agreement with the Government of , or 
from which the Contractor or any subcontractor under this contract is exempt under the laws of , shall not constitute an 
allowable cost under this contract. 
  
   (b)  If the Contractor or subcontractor under this contract obtains a foreign tax credit that reduces its Federal income tax 
liability under the United States Internal Revenue Code (Title 28, U.S.C.) because of the payment of any tax or duty that 
was reimbursed under this contract, the amount of the reduction shall be paid or credited at the time of such offset to the 
Government of the United States as the Contracting Officer directs. 
  
 
  I.6  52.232-27  PROMPT PAYMENT FOR CONSTRUCTION CONTRACTS (OCT 2003) 
  
   Notwithstanding any other payment terms in this contract, the Government will make invoice payments under the terms 
and conditions specified in this clause. The Government considers payment as being made on the day a check is dated or 
the date of an electronic funds transfer. Definitions of pertinent terms are set forth in sections 2.101, 32.001, and 32.902 of 
the Federal Acquisition Regulation. All days referred to in this clause are calendar days, unless otherwise specified. 
(However, see paragraph (a)(3) concerning payments due on Saturdays, Sundays, and legal holidays.) 
  
   (a) Invoice payments-- 
  
     (1) Types of invoice payments. For purposes of this clause, there are several types of invoice payments that may occur 
under this contract, as follows: 
  
       (i) Progress payments, if provided for elsewhere in this contract, based on Contracting Officer approval of the 
estimated amount and value of work or services performed, including payments for reaching milestones in any project. 
  
         (A) The due date for making such payments is 14 days after the designated billing office receives a proper payment 
request. If the designated billing office fails to annotate the payment request with the actual date of receipt at the time of 
receipt, the payment due date is the 14th day after the date of the Contractor's payment request, provided the designated 
billing office receives a proper payment request and there is no disagreement over quantity, quality, or Contractor 
compliance with contract requirements. 
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         (B) The due date for payment of any amounts retained by the Contracting Officer in accordance with the clause at 
52.232-5, Payments Under Fixed-Price Construction Contracts, is as specified in the contract or, if not specified, 30 days 
after approval by the Contracting Officer for release to the Contractor. 
  
       (ii) Final payments based on completion and acceptance of all work and presentation of release of all claims against 
the Government arising by virtue of the contract, and payments for partial deliveries that have been accepted by the 
Government (e.g., each separate building, public work, or other division of the contract for which the price is stated 
separately in the contract). 
  
         (A) The due date for making such payments is the later of the following two events: 
  
           (1) The 30th day after the designated billing office receives a proper invoice from the Contractor. 
  
           (2) The 30th day after Government acceptance of the work or services completed by the Contractor. For a final 
invoice when the payment amount is subject to contract settlement actions (e.g., release of claims), acceptance is deemed 
to occur on the effective date of the contract settlement. 
  
         (B) If the designated billing office fails to annotate the invoice with the date of actual receipt at the time of receipt, 
the invoice payment due date is the 30th day after the date of the Contractor's invoice, provided the designated billing 
office receives a proper invoice and there is no disagreement over quantity, quality, or Contractor compliance with 
contract requirements. 
  
     (2) Contractor's invoice. The Contractor shall prepare and submit invoices to the designated billing office specified in 
the contract. A proper invoice must include the items listed in paragraphs (a)(2)(i) through (a)(2)(xi) of this clause. If the 
invoice does not comply with these requirements, the designated billing office must return it within 7 days after receipt, 
with the reasons why it is not a proper invoice. When computing any interest penalty owed the Contractor, the 
Government will take into account if the Government notifies the Contractor of an improper invoice in an untimely 
manner. 
  
       (i) Name and address of the Contractor. 
  
       (ii) Invoice date and invoice number. (The Contractor should date invoices as close as possible to the date of mailing 
or transmission.) 
  
       (iii) Contract number or other authorization for work or services performed (including order number and contract line 
item number). 
  
       (iv) Description of work or services performed. 
  
       (v) Delivery and payment terms (e.g., discount for prompt payment terms). 
  
       (vi) Name and address of Contractor official to whom payment is to be sent (must be the same as that in the contract 
or in a proper notice of assignment). 
  
       (vii) Name (where practicable), title, phone number, and mailing address of person to notify in the event of a 
defective invoice. 
  
       (viii) For payments described in paragraph (a)(1)(i) of this clause, substantiation of the amounts requested and 
certification in accordance with the requirements of the clause at 52.232-5, Payments Under Fixed-Price Construction 
Contracts. 
  
       (ix) Taxpayer Identification Number (TIN). The Contractor shall include its TIN on the invoice only if required 
elsewhere in this contract. 
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       (x) Electronic funds transfer (EFT) banking information. 
  
         (A) The Contractor shall include EFT banking information on the invoice only if required elsewhere in this contract. 
  
         (B) If EFT banking information is not required to be on the invoice, in order for the invoice to be a proper invoice, 
the Contractor shall have submitted correct EFT banking information in accordance with the applicable solicitation 
provision (e.g., 52.232- 38, Submission of Electronic Funds Transfer Information with Offer), contract clause (e.g., 
52.232-33, Payment by Electronic Funds Transfer--Central Contractor Registration, or 52.232-34, Payment by Electronic 
Funds Transfer--Other Than Central Contractor Registration), or applicable agency procedures. 
  
         (C) EFT banking information is not required if the Government waived the requirement to pay by EFT. 
  
       (xi) Any other information or documentation required by the contract. 
  
     (3) Interest penalty. The designated payment office will pay an interest penalty automatically, without request from the 
Contractor, if payment is not made by the due date and the conditions listed in paragraphs (a)(3)(i) through (a)(3)(iii) of 
this clause are met, if applicable. However, when the due date falls on a Saturday, Sunday, or legal holiday, the designated 
payment office may make payment on the following working day without incurring a late payment interest penalty. 
  
       (i) The designated billing office received a proper invoice. 
  
       (ii) The Government processed a receiving report or other Government documentation authorizing payment and there 
was no disagreement over quantity, quality, Contractor compliance with any contract term or condition, or requested 
progress payment amount. 
  
       (iii) In the case of a final invoice for any balance of funds due the Contractor for work or services performed, the 
amount was not subject to further contract settlement actions between the Government and the Contractor. 
  
     (4) Computing penalty amount. The Government will compute the interest penalty in accordance with the Office of 
Management and Budget prompt payment regulations at 5 CFR part 1315. 
  
       (i) For the sole purpose of computing an interest penalty that might be due the Contractor for payments described in 
paragraph (a)(1)(ii) of this clause, Government acceptance or approval is deemed to occur constructively on the 7th day 
after the Contractor has completed the work or services in accordance with the terms and conditions of the contract. If 
actual acceptance or approval occurs within the constructive acceptance or approval period, the Government will base the 
determination of an interest penalty on the actual date of acceptance or approval. Constructive acceptance or constructive 
approval requirements do not apply if there is a disagreement over quantity, quality, or Contractor compliance with a 
contract provision. These requirements also do not compel Government officials to accept work or services, approve 
Contractor estimates, perform contract administration functions, or make payment prior to fulfilling their responsibilities. 
  
       (ii) The prompt payment regulations at 5 CFR 1315.10(c) do not require the Government to pay interest penalties if 
payment delays are due to disagreement between the Government and the Contractor over the payment amount or other 
issues involving contract compliance, or on amounts temporarily withheld or retained in accordance with the terms of the 
contract. The Government and the Contractor shall resolve claims involving disputes, and any interest that may be payable 
in accordance with the clause at FAR 52.233-1, Disputes. 
  
     (5) Discounts for prompt payment. The designated payment office will pay an interest penalty automatically, without 
request from the Contractor, if the Government takes a discount for prompt payment improperly. The Government will 
calculate the interest penalty in accordance with the prompt payment regulations at 5 CFR part 1315. 
  
     (6) Additional interest penalty. 
  
       (i) The designated payment office will pay a penalty amount, calculated in accordance with the prompt payment 
regulations at 5 CFR part 1315 in addition to the interest penalty amount only if-- 
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         (A) The Government owes an interest penalty of $1 or more; 
  
         (B) The designated payment office does not pay the interest penalty within 10 days after the date the invoice amount 
is paid; and 
  
         (C) The Contractor makes a written demand to the designated payment office for additional penalty payment, in 
accordance with paragraph (a)(6)(ii) of this clause, postmarked not later than 40 days after the date the invoice amount is 
paid. 
  
       (ii)(A) The Contractor shall support written demands for additional penalty payments with the following data. The 
Government will not request any additional data. The Contractor shall-- 
  
           (1) Specifically assert that late payment interest is due under a specific invoice, and request payment of all overdue 
late payment interest penalty and such additional penalty as may be required; 
  
           (2) Attach a copy of the invoice on which the unpaid late payment interest was due; and 
  
           (3) State that payment of the principal has been received, including the date of receipt. 
  
         (B) If there is no postmark or the postmark is illegible-- 
  
           (1) The designated payment office that receives the demand will annotate it with the date of receipt provided the 
demand is received on or before the 40th day after payment was made; or 
  
           (2) If the designated payment office fails to make the required annotation, the Government will determine the 
demand's validity based on the date the Contractor has placed on the demand, provided such date is no later than the 40th 
day after payment was made. 
  
   (b) Contract financing payments. If this contract provides for contract financing, the Government will make contract 
financing payments in accordance with the applicable contract financing clause. 
  
   (c) Subcontract clause requirements. The Contractor shall include in each subcontract for property or services (including 
a material supplier) for the purpose of performing this contract the following: 
  
     (1) Prompt payment for subcontractors. A payment clause that obligates the Contractor to pay the subcontractor for 
satisfactory performance under its subcontract not later than 7 days from receipt of payment out of such amounts as are 
paid to the Contractor under this contract. 
  
     (2) Interest for subcontractors. An interest penalty clause that obligates the Contractor to pay to the subcontractor an 
interest penalty for each payment not made in accordance with the payment clause-- 
  
       (i) For the period beginning on the day after the required payment date and ending on the date on which payment of 
the amount due is made; and 
  
       (ii) Computed at the rate of interest established by the Secretary of the Treasury, and published in the Federal 
Register, for interest payments under section 12 of the Contract Disputes Act of 1978 (41 U.S.C. 611) in effect at the time 
the Contractor accrues the obligation to pay an interest penalty. 
  
     (3) Subcontractor clause flowdown. A clause requiring each subcontractor to -- 
  
       (i) Include a payment clause and an interest penalty clause conforming to the standards set forth in paragraphs (c)(1) 
and (c)(2) of this clause in each of its subcontracts; and 
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       (ii) Require each of its subcontractors to include such clauses in their subcontracts with each lower-tier subcontractor 
or supplier. 
  
   (d) Subcontract clause interpretation. The clauses required by paragraph (c) of this clause shall not be construed to 
impair the right of the Contractor or a subcontractor at any tier to negotiate, and to include in their subcontract, provisions 
that-- 
  
     (1) Retainage permitted. Permit the Contractor or a subcontractor to retain (without cause) a specified percentage of 
each progress payment otherwise due to a subcontractor for satisfactory performance under the subcontract without 
incurring any obligation to pay a late payment interest penalty, in accordance with terms and conditions agreed to by the 
parties to the subcontract, giving such recognition as the parties deem appropriate to the ability of a subcontractor to 
furnish a performance bond and a payment bond; 
  
     (2) Withholding permitted. Permit the Contractor or subcontractor to make a determination that part or all of the 
subcontractor's request for payment may be withheld in accordance with the subcontract agreement; and 
  
     (3) Withholding requirements. Permit such withholding without incurring any obligation to pay a late payment penalty 
if-- 
  
       (i) A notice conforming to the standards of paragraph (g) of this clause previously has been furnished to the 
subcontractor; and 
  
       (ii) The Contractor furnishes to the Contracting Officer a copy of any notice issued by a Contractor pursuant to 
paragraph (d)(3)(i) of this clause. 
  
   (e) Subcontractor withholding procedures. If a Contractor, after making a request for payment to the Government but 
before making a payment to a subcontractor for the subcontractor's performance covered by the payment request, 
discovers that all or a portion of the payment otherwise due such subcontractor is subject to withholding from the 
subcontractor in accordance with the subcontract agreement, then the Contractor shall-- 
  
     (1) Subcontractor notice. Furnish to the subcontractor a notice conforming to the standards of paragraph (g) of this 
clause as soon as practicable upon ascertaining the cause giving rise to a withholding, but prior to the due date for 
subcontractor payment; 
  
     (2) Contracting Officer notice. Furnish to the Contracting Officer, as soon as practicable, a copy of the notice furnished 
to the subcontractor pursuant to paragraph (e)(1) of this clause; 
  
     (3) Subcontractor progress payment reduction. Reduce the subcontractor's progress payment by an amount not to 
exceed the amount specified in the notice of withholding furnished under paragraph (e)(1) of this clause; 
  
     (4) Subsequent subcontractor payment. Pay the subcontractor as soon as practicable after the correction of the 
identified subcontract performance deficiency, and-- 
  
       (i) Make such payment within-- 
  
         (A) Seven days after correction of the identified subcontract performance deficiency (unless the funds therefore 
must be recovered from the Government because of a reduction under paragraph (e)(5)(i)) of this clause; or 
  
         (B) Seven days after the Contractor recovers such funds from the Government; or 
  
       (ii) Incur an obligation to pay a late payment interest penalty computed at the rate of interest established by the 
Secretary of the Treasury, and published in the Federal Register, for interest payments under section 12 of the Contracts 
Disputes Act of 1978 (41 U.S.C. 611) in effect at the time the Contractor accrues the obligation to pay an interest penalty; 
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     (5) Notice to Contracting Officer. Notify the Contracting Officer upon-- 
  
       (i) Reduction of the amount of any subsequent certified application for payment; or 
  
       (ii) Payment to the subcontractor of any withheld amounts of a progress payment, specifying-- 
  
         (A) The amounts withheld under paragraph (e)(1) of this clause; and 
  
         (B) The dates that such withholding began and ended; and 
  
     (6) Interest to Government. Be obligated to pay to the Government an amount equal to interest on the withheld 
payments (computed in the manner provided in 31 U.S.C. 3903(c)(1)), from the 8th day after receipt of the withheld 
amounts from the Government until-- 
  
       (i) The day the identified subcontractor performance deficiency is corrected; or 
  
       (ii) The date that any subsequent payment is reduced under paragraph (e)(5)(i) of this clause. 
  
   (f) Third-party deficiency reports-- 
  
     (1) Withholding from subcontractor. If a Contractor, after making payment to a first-tier subcontractor, receives from a 
supplier or subcontractor of the first-tier subcontractor (hereafter referred to as a "second-tier subcontractor") a written 
notice in accordance with section 2 of the Act of August 24, 1935 (40 U.S.C. 270b, Miller Act), asserting a deficiency in 
such first-tier subcontractor's performance under the contract for which the Contractor may be ultimately liable, and the 
Contractor determines that all or a portion of future payments otherwise due such first-tier subcontractor is subject to 
withholding in accordance with the subcontract agreement, the Contractor may, without incurring an obligation to pay an 
interest penalty under paragraph (e)(6) of this clause-- 
  
       (i) Furnish to the first-tier subcontractor a notice conforming to the standards of paragraph (g) of this clause as soon 
as practicable upon making such determination; and 
  
       (ii) Withhold from the first-tier subcontractor's next available progress payment or payments an amount not to exceed 
the amount specified in the notice of withholding furnished under paragraph (f)(1)(i) of this clause. 
  
     (2) Subsequent payment or interest charge. As soon as practicable, but not later than 7 days after receipt of satisfactory 
written notification that the identified subcontract performance deficiency has been corrected, the Contractor shall-- 
  
       (i) Pay the amount withheld under paragraph (f)(1)(ii) of this clause to such first-tier subcontractor; or 
  
       (ii) Incur an obligation to pay a late payment interest penalty to such first-tier subcontractor computed at the rate of 
interest established by the Secretary of the Treasury, and published in the Federal Register, for interest payments under 
section 12 of the Contracts Disputes Act of 1978 (41 U.S.C. 611) in effect at the time the Contractor accrues the 
obligation to pay an interest penalty. 
  
   (g) Written notice of subcontractor withholding. The Contractor shall issue a written notice of any withholding to a 
subcontractor (with a copy furnished to the Contracting Officer), specifying-- 
  
     (1) The amount to be withheld; 
  
     (2) The specific causes for the withholding under the terms of the subcontract; and 
  
     (3) The remedial actions to be taken by the subcontractor in order to receive payment of the amounts withheld. 
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   (h) Subcontractor payment entitlement. The Contractor may not request payment from the Government of any amount 
withheld or retained in accordance with paragraph (d) of this clause until such time as the Contractor has determined and 
certified to the Contracting Officer that the subcontractor is entitled to the payment of such amount. 
  
   (i) Prime-subcontractor disputes. A dispute between the Contractor and subcontractor relating to the amount or 
entitlement of a subcontractor to a payment or a late payment interest penalty under a clause included in the subcontract 
pursuant to paragraph (c) of this clause does not constitute a dispute to which the Government is a party. The Government 
may not be interpleaded in any judicial or administrative proceeding involving such a dispute. 
  
   (j) Preservation of prime-subcontractor rights. Except as provided in paragraph (i) of this clause, this clause shall not 
limit or impair any contractual, administrative, or judicial remedies otherwise available to the Contractor or a 
subcontractor in the event of a dispute involving late payment or nonpayment by the Contractor or deficient subcontract 
performance or nonperformance by a subcontractor. 
  
   (k) Non-recourse for prime contractor interest penalty. The Contractor's obligation to pay an interest penalty to a 
subcontractor pursuant to the clauses included in a subcontract under paragraph (c) of this clause shall not be construed to 
be an obligation of the Government for such interest penalty. A cost- reimbursement claim may not include any amount 
for reimbursement of such interest penalty. 
  
   (l) Overpayments. If the Contractor becomes aware of a duplicate contract financing or invoice payment or that the 
Government has otherwise overpaid on a contract financing or invoice payment, the Contractor shall immediately notify 
the Contracting Officer and request instructions for disposition of the overpayment. 
  
  
  I.7  52.236-1  PERFORMANCE OF WORK BY THE CONTRACTOR  (APR 1984) 
  
   The Contractor shall perform on the site, and with its own organization, work equivalent to at least [to be proposed] 
percent of the total amount of work to be performed under the contract. This percentage may be reduced by a 
supplemental agreement to this contract if, during performing the work, the Contractor requests a reduction and the 
Contracting Officer determines that the reduction would be to the advantage of the Government. 
  
  
  I.8  52.252-2  CLAUSES INCORPORATED BY REFERENCE  (FEB 1998) 
  
   This contract incorporates one or more clauses by reference, with the same force and effect as if they were given in full 
text. Upon request, the Contracting Officer will make their full text available. Also, the full text of a clause may be 
accessed electronically at this/these address(es): 
  
   http://arnet.gov/far/ 
  
  
  I.9  52.252-4  ALTERATIONS IN CONTRACT  (APR 1984) 
  
   Portions of this contract are altered as follows: n/a 
  
  
  I.10  52.252-6  AUTHORIZED DEVIATIONS IN CLAUSES  (APR 1984) 
  
   (a) The use in this solicitation or contract of any Federal Acquisition Regulation (48 CFR Chapter 1) clause with an 
authorized deviation is indicated by the addition of "(DEVIATION)" after the date of the clause. 
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   (b) The use in this solicitation or contract of any AIDAR (48 CFR Chapter FEDERAL ACQUISITION REGULATION 
(48 CFR Chapter 1)) clause with an authorized deviation is indicated by the addition of "(DEVIATION)" after the name 
of the regulation. 
  
 
   AIDAR 752.242-70  Periodic Progress Reports 
  
   See Contract Information Bulletin (CIB) 98-21. 
 
I.11 AIDAR 752.7005 - SUBMISSION REQUIREMENTS FOR DEVELOPMENT EXPERIENCE 
DOCUMENTS (JAN 2004) 
 
(a) Contract Reports and Information/Intellectual Products. 
 

(1) The Contractor shall submit to USAID’s Development Experience Clearinghouse (DEC) copies of reports and 
information products which describe, communicate or organize program/project development assistance activities, 
methods, technologies, management, research, results and experience as outlined in the Agency's ADS Chapter 540. 
Information may be obtained from the Cognizant Technical Officer (CTO). These reports include: assessments, 
evaluations, studies, development experience documents, technical reports and annual reports. The Contractor shall also 
submit to copies of information products including training materials, publications, databases, computer software 
programs, videos and other intellectual deliverable materials required under the Contract Schedule. Time-sensitive 
materials such as newsletters, brochures, bulletins or periodic reports covering periods of less than a year are not to be 
submitted. 

(2) Upon contract completion, the contractor shall submit to DEC an index of all reports and 
information/intellectual products referenced in paragraph (a)(1) of this clause.  

(b) Submission requirements. 
(1) Distribution. (i) At the same time submission is made to the CTO, the contractor shall submit, one copy each, 

of 3 contract reports and information/intellectual products (referenced in paragraph (a)(1) of this clause) in either 
electronic (preferred) or paper form to one of the following: (A) Via E-mail: docsubmit@dec.cdie.org ; (B) Via U.S. 
Postal Service: Development Experience Clearinghouse, 8403 Colesville Road, Suite 210, Silver Spring, MD 20910, 
USA; (C) Via Fax: (301) 588-7787; or (D) Online: http://www.dec.org/index.cfm?fuseaction=docSubmit.home. 
   (ii) The contractor shall submit the reports index referenced in paragraph (a)(2) of this clause and any reports referenced 
in paragraph (a)(1) of this clause that have not been previously submitted to DEC, within 30 days after completion of the 
contract to one of the address cited in paragraph (b)(1)(i) of this clause. 

(2) Format. (i) Descriptive information is required for all Contractor products submitted. The title page of all 
reports and information products shall include the contract number(s), contractor name(s), name of the USAID cognizant 
technical office, the publication or issuance date of the document, document title, author name(s), and strategic objective 
or activity title and associated number. In addition, all materials submitted in accordance with this clause shall have 
attached on a separate cover sheet the name, organization, address, telephone number, fax number, and Internet address of 
the submitting party. 
   (ii) The report in paper form shall be prepared using non-glossy paper (preferably recycled and white or off-white) using 
black ink. Elaborate art work, multicolor printing and expensive bindings are not to be used. Whenever possible, pages 
shall be printed on both sides. 
   (iii) The electronic document submitted shall consist of only one electronic file which comprises the complete and final 
equivalent of the paper copy. 
   (iv) Acceptable software formats for electronic documents include WordPerfect, Microsoft Word, and Portable 
Document Format (PDF). Submission in PDF is encouraged. 
(v) The electronic document submission shall include the following descriptive information: 

(A) Name and version of the application software used to create the file, e.g., WordPerfect Version 9.0 or Acrobat 
Version 5.0. 

(B) The format for any graphic and/or image file submitted, e.g., TIFF-compatible. 
(C) Any other necessary information, e.g. special backup or data compression routines, software used for 

storing/retrieving submitted data, or program installation instructions. 

 I-11 



DRAFT         386-05-016 SECTION I 
 
 
  
  I.12  AIDAR 752.7032  INTERNATIONAL TRAVEL APPROVAL AND 

NOTIFICATION REQUIREMENTS (JAN 1990) 
  
   Prior written approval by the Contracting Officer is required for all international travel directly and identifiably funded 
by USAID under this contract. The Contractor shall therefore present to the Contracting Officer an itinerary for each 
planned international trip, showing the name of the traveler, purpose of the trip, origin/destination (and intervening stops), 
and dates of travel, as far in advanced of the proposed travel as possible, but in no event less than three weeks before 
travel is planned to commence. The Contracting Officer's prior written approval may be in the form of a letter or telegram 
or similar device or may be specifically incorporated into the schedule of the contract. At least one week prior to 
commencement of approved international travel, the Contractor shall notify the cognizant Mission, with a copy to the 
Contracting Officer, of planned travel, identifying the travelers and the dates and times of arrival. 
  
  
  I.13  COMMUNICATIONS PRODUCTS (OCT 1994) 
  
   (a) Definition - Communications products are any printed materials (other than non-color photocopy material), 
photographic services or video production services. 
  
   (b) Standards - USAID has established standards for communications products.  These standards must be followed 
unless otherwise specifically provided in the contract or approved in writing by the contracting officer. A copy of the 
standards for USAID financed publications and video productions is attached. 
  
   (c) Communications products which meet any of the following criteria are not eligible for USAID financing under this 
agreement unless specifically authorized in the contract or in writing by the contracting officer: 
  
     (1) All communications materials funded by operating expense account funds; 
  
     (2) Any communication products costing over $25,000, including the costs of both preparation and execution. For 
example, in the case of a publication, the costs will include research, writing and other editorial services (including any 
associated overhead), design, layout and production costs. 
  
     (3) Any communication products that will be sent directly to, or likely to be seen by, a Member of Congress or 
Congressional staffer; and 
  
     (4) Any publication that will have more than 50 percent of its copies distributed in the United States (excluding copies 
provided to CDIE and other USAID/W offices for internal use. 
  
   (d) The initial proposal must provide a separate estimate of the cost of every communications product as defined in 
paragraph (a) above [not just those which meet the criteria in paragraph (c)] which is anticipated under the contract. Each 
estimate must include all of the costs associated with preparation and execution of the product. Any subsequent request 
for approval of a covered communication product must provide the same type of cost information. 
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         PART III - LIST OF DOCUMENTS, EXHIBITS AND OTHER ATTACHMENTS 
  
                        SECTION J - LIST OF ATTACHMENTS 
  
  
ATTACHMENT NO. 
 NUMBER TITLE DATE PAGES 
  
   ATTACHMENT 1 - IDENTIFICATION OF PRINCIPAL GEOGRAPHIC CODE NUMBERS 
  
   ATTACHMENT 2 - USAID FORM 1420-17 - CONTRACTOR BIOGRAPHICAL DATA SHEET 
  
   A hard copy is attached at the end of this document; however, for an electronic version, please locate the form at 
http://www.USAID.GOV/procurement_bus_opp/procurement/forms/ 
  
   ATTACHMENT 3 - SF LLL - DISCLOSURE OF LOBBYING ACTIVITIES 
  
   A hard copy is attached at the end of this document; however, for an electronic version, please locate the form at 
http://www.USAID.GOV/procurement_bus_opp/procurement/forms/ 
  
   ATTACHMENT 4 - CERTIFICATE OF CURRENT COST AND PRICING DATA 
  
   A hard copy is attached at the end of this document; however, for an electronic version, please locate the form at 
http://www.USAID.GOV/procurement_bus_opp/procurement/forms/ 
  
  ATTACHMENT 5 – DISABILITY AND PHYSICAL INFRASTRUCTURE 
 
  USAID has a policy on standards for accessibility for people with disabilities in USAID financed construction that 
should be considered. It may be viewed by following this link: 
http://www.usaid.gov/about/disability/financed_construction.html
 
The ATTACHMENTS are all available at the following link: http://www.usaid.gov/in/WhatsNew/BGOpp.htm  
 
ATTACHMENT 6 – Arugam Bay 
 
ATTACHMENT 7 – Fishery Harbors 
 
ATTACHMENT 8 – Vocational Technical Centers 
 
ATTACHMENT 9 – Environment Assessments 
 
ATTACHMENT 10- Interested Parties List 
 
ATTACHMENT 11- USAID Presolicitation Notice 
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 PART IV  -  REPRESENTATIONS AND INSTRUCTIONS 
  
 SECTION K  - REPRESENTATIONS, CERTIFICATIONS AND 

  OTHER STATEMENTS OF OFFERORS 
  
   
  K.1  NOTICE LISTING SOLICITATION PROVISIONS INCORPORATED 

BY REFERENCE 
  
       The following solicitation provisions pertinent to this section are hereby incorporated by reference (by Citation 
Number, Title, and Date) in accordance with the FAR provision at FAR "52.252-1  SOLICITATION PROVISIONS 
INCORPORATED BY REFERENCE" in Section L of this solicitation. See FAR 52.252-1 for an internet address (if 
specified) for electronic access to the full text of a provision. 
  
  
 NUMBER TITLE DATE 
 FEDERAL ACQUISITION REGULATION (48 CFR Chapter 1) 
  
 52.203-11 CERTIFICATION AND DISCLOSURE REGARDING APR 1991 
 PAYMENTS TO INFLUENCE CERTAIN FEDERAL 
 TRANSACTIONS 
 52.222-38 COMPLIANCE WITH VETERANS' EMPLOYMENT DEC 2001 
 REPORTING REQUIREMENTS 
 52.236-28 PREPARATION OF PROPOSALS--CONSTRUCTION OCT 1997 
  
  
  K.2  52.204-3  TAXPAYER IDENTIFICATION  (OCT 1998) 
  
     (a) Definitions. 
  
     Common parent, as used in this provision, means that corporate entity that owns or controls an affiliated group of 
corporations that files its Federal income tax returns on a consolidated basis, and of which the offeror is a member. 
  
     Taxpayer Identification Number (TIN), as used in this provision, means the number required by the Internal Revenue 
Service (IRS) to be used by the offeror in reporting income tax and other returns. The TIN may be either a Social Security 
Number or an Employer Identification Number. 
  
     (b) All offerors must submit the information required in paragraphs (d) through (f) of this provision to comply with 
debt collection requirements of 31 U.S.C. 7701(c) and 3325(d), reporting requirements of 26 U.S.C. 6041, 6041A, and 
6050M, and implementing regulations issued by the IRS. If the resulting contract is subject to the payment reporting 
requirements described in Federal Acquisition Regulation (FAR) 4.904, the failure or refusal by the offeror to furnish the 
information may result in a 31 percent reduction of payments otherwise due under the contract. 
  
     (c) The TIN may be used by the Government to collect and report on any delinquent amounts arising out of the 
offeror's relationship with the Government (31 U.S.C. 7701(c)(3)). If the resulting contract is subject to the payment 
reporting requirements described in FAR 4.904, the TIN provided hereunder may be matched with IRS records to verify 
the accuracy of the offeror's TIN. 
  
     (d) Taxpayer Identification Number (TIN). 
  
     [  ]  TIN:. ____________________________ 
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     [  ]  TIN has been applied for. 
  
     [  ]  TIN is not required because: 
  
     [  ]  Offeror is a nonresident alien, foreign corporation, or foreign partnership that does not have income effectively 
connected with the conduct of a trade or business in the United States and does not have an office or place of business or a 
fiscal paying agent in the United States; 
  
     [  ]  Offeror is an agency or instrumentality of a foreign government; 
  
     [  ]  Offeror is an agency or instrumentality of the Federal Government. 
  
     (e) Type of organization. 
  
     [  ]  Sole proprietorship; 
  
     [  ]  Partnership; 
  
     [  ]  Corporate entity (not tax-exempt); 
  
     [  ]  Corporate entity (tax-exempt); 
  
     [  ]  Government entity (Federal, State, or local); 
  
     [  ]  Foreign government; 
  
     [  ]  International organization per 26 CFR 1.6049-4; 
  
     [  ]  Other ___________________________________________ 
  
     (f) Common parent. 
  
     [  ]  Offeror is not owned or controlled by a common parent as defined in paragraph (a) of this provision. 
  
     [  ]  Name and TIN of common parent: 
  
    Name ____________________________________________________ 
  
    TIN  ____________________________________________________ 
  
  
  
 
  K.3  52.204-8  ANNUAL REPRESENTATIONS AND CERTIFICATIONS (JAN 2005) 
  
   (a)(1) If the clause at 52.204-7, Central Contractor Registration, is included in this solicitation, paragraph (b) of this 
provision applies. (2) If the clause at 52.204-7 is not included in this solicitation, and the offeror is currently registered in 
CCR, and has completed the ORCA electronically, the offeror may choose to use paragraph (b) of this provision instead 
of completing the corresponding individual representations and certifications in the solicitation. The offeror shall indicate 
which option applies by checking one of the following boxes: [ ] (i) Paragraph (b) applies. [ ] (ii) Paragraph (b) does not 
apply and the offeror has completed the individual representations and certifications in the solicitation. 
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   (b) The offeror has completed the annual representations and certifications electronically via the Online Representations 
and Certifications Application (ORCA) website at http://orca.bpn.gov. After reviewing the ORCA database information, 
the offeror verifies by submission of the offer that the representations and certifications currently posted electronically 
have been entered or updated within the last 12 months, are current, accurate, complete, and applicable to this solicitation 
(including the business size standard applicable to the NAICS code referenced for this solicitation), as of the date of this 
offer and are incorporated in this offer by reference (see FAR 4.1201); except for the changes identified below [offeror to 
insert changes, identifying change by clause number, title, date]. These amended representation(s) and/or certification(s) 
are also incorporated in this offer and are current, accurate, and complete as of the date of this offer. 
  
 ------------------------------------------------------------------------ FAR Clause #             Title                 Date           Change ----
-------------------------------------------------------------------- ------           ----------             ------          ------ ------------------------
------------------------------------------------ 
  
     Any changes provided by the offeror are applicable to this solicitation only, and do not result in an update to the 
representations and certifications posted on ORCA. 
  
  
  K.4  52.209-5  CERTIFICATION REGARDING DEBARMENT, SUSPENSION, 

PROPOSED DEBARMENT, AND OTHER RESPONSIBILITY MATTERS 
(DEC 2001) 

  
   (a)(1)  The Offeror certifies, to the best of its knowledge and belief, that - 
  
        (i)  The Offeror and/or any of its Principals - 
  
           (A)  Are [ ] are not [ ] presently debarred, suspended, proposed for debarment, or declared ineligible for the award 
of contracts by any Federal agency; 
  
           (B)  Have [ ] have not [ ], within a three-year period preceding this offer, been convicted of or had a civil judgment 
rendered against them for:  commission of fraud or a criminal offense in connection with obtaining, attempting to obtain, 
or performing a public (Federal, state, or local) contract or subcontract; violation of Federal or state antitrust statutes 
relating to the submission of offers; or commission of embezzlement, theft, forgery, bribery, falsification or destruction of 
records, making false statements, tax evasion or receiving stolen property; and 
  
           (C)  Are [ ] are not [ ] presently indicted for, or otherwise criminally or civilly charged by a governmental entity 
with, commission of any of the offenses enumerated in subdivision (a)(1)(i)(B) of this provision. 
  
        (ii)  The Offeror has [ ] has not [ ], within a 3-year period preceding this offer, had one or more contracts terminated 
for default by any Federal agency. 
  
     (2)  "Principals," for the purposes of this certification, means officers; directors; owners; partners; and, persons having 
primary management or supervisory responsibilities within a business entity (e.g., general manager; plant manager; head 
of a subsidiary, division, or business segment, and similar positions). 
  
   THIS CERTIFICATION CONCERNS A MATTER WITHIN THE JURISDICTION OF AN AGENCY OF THE 
UNITED STATES AND THE MAKING OF A FALSE, FICTITIOUS, OR FRAUDULENT CERTIFICATION MAY 
RENDER THE MAKER SUBJECT TO PROSECUTION UNDER SECTION 1001, TITLE 18, UNITED STATES 
CODE. 
  
   (b)  The Offeror shall provide immediate written notice to the Contracting Officer if, at any time prior to contract award, 
the Offeror learns that its certification was erroneous when submitted or has become erroneous by reason of changed 
circumstances. 
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   (c)  A certification that any of the items in paragraph (a) of this provision exists will not necessarily result in 
withholding of an award under this solicitation.  However, the certification will be considered in connection with a 
determination of the Offeror's responsibility.  Failure of the Offeror to furnish a certification or provide such additional 
information as requested by the Contracting Officer may render the Offeror nonresponsible. 
  
   (d)  Nothing contained in the foregoing shall be construed to require establishment of a system of records in order to 
render, in good faith, the certification required by paragraph (a) of this provision.  The knowledge and information of an 
Offeror is not required to exceed that which is normally possessed by a prudent person in the ordinary course of business 
dealings. 
  
   (e)  The certification in paragraph (a) of this provision is a material representation of fact upon which reliance was 
placed when making award.  If it is later determined that the Offeror knowingly rendered an erroneous certification, in 
addition to other remedies available to the Government, the Contracting Officer may terminate the contract resulting from 
this solicitation for default. 
  
  
  K.5  52.219-22  SMALL DISADVANTAGED BUSINESS STATUS (OCT 1999) 
  
   (a) General. This provision is used to assess an offeror's small disadvantaged business status for the purpose of obtaining 
a benefit on this solicitation. Status as a small business and status as a small disadvantaged business for general statistical 
purposes is covered by the provision at FAR 52.219-1, Small Business Program Representation. 
  
   (b) Representations. 
  
     (1) General. The offeror represents, as part of its offer, that it is a small business under the size standard applicable to 
this acquisition; and either-- 
  
     [ ] (i) It has received certification by the Small Business Administration as a small disadvantaged business concern 
consistent with 13 CFR 124, Subpart B; and 
  
           (A) No material change in disadvantaged ownership and control has occurred since its certification; 
  
           (B) Where the concern is owned by one or more disadvantaged individuals, the net worth of each individual upon 
whom the certification is based does not exceed $750,000 after taking into account the applicable exclusions set forth at 
13 CFR 124.104(c)(2); and 
  
           (C) It is identified, on the date of its representation, as a certified small disadvantaged business concern in the 
database maintained by the Small Business Administration (PRO-Net); or 
  
     [ ] (ii) It has submitted a completed application to the Small Business Administration or a Private Certifier to be 
certified as a small disadvantaged business concern in accordance with 13 CFR 124, Subpart B, and a decision on that 
application is pending, and that no material change in disadvantaged ownership and control has occurred since its 
application was submitted. 
  
     (2) [ ] For Joint Ventures. The offeror represents, as part of its offer, that it is a joint venture that complies with the 
requirements at 13 CFR 124.1002(f) and that the representation in paragraph (b)(1) of this provision is accurate for the 
small disadvantaged business concern that is participating in the joint venture. [The offeror shall enter the name of the 
small disadvantaged business concern that is participating in the joint venture: 
____________________________________________________.] 
  
   (c) Penalties and Remedies. Anyone who misrepresents any aspects of the disadvantaged status of a concern for the 
purposes of securing a contract or subcontract shall: 
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     (1) Be punished by imposition of a fine, imprisonment, or both; 
  
     (2) Be subject to administrative remedies, including suspension and debarment; and 
  
     (3) Be ineligible for participation in programs conducted under the authority of the Small Business Act. 
  
  
  K.6  INSURANCE - IMMUNITY FROM TORT LIABILITY 
  
   The offeror represents that it [ ] is, [ ] is not a State agency or charitable institution, and that it [ ] is not immune, [ ] is 
partially immune, [ ] is totally immune from tort liability to third persons. 
  
  
  K.7  AGREEMENT ON, OR EXCEPTIONS TO, TERMS AND CONDITIONS 
  
   The Offeror has reviewed the solicitation (Sections B through J of which will become the contract) and [ ] agrees to the 
terms and conditions set forth therein; or [ ] has the following exceptions (continue on a separate attachment page, if 
necessary): 
  
     __________________________________________________________ 
  
     __________________________________________________________ 
  
     __________________________________________________________ 
  
     __________________________________________________________ 
  
  
  
  K.8  COMPLIANCE WITH VETERANS EMPLOYMENT REPORTING 

REQUIREMENTS 
  
   (a)  The Offeror represents that, if it is subject to the reporting requirements of 38 U.S.C. 4212(d)(i.e., the VETS-100 
report required by the Federal Acquisition Regulation clause 52.222-37, Employment Reports on Disabled Veterans and 
Veterans of the Vietnam Era), it has [ ] has not [ ] submitted the most recent report required by 38 U.S.C. 4212(d). 
  
   (b)  An Offeror who checks "has not" may not be awarded a contract until the required reports are filed. (31 U.S.C. 
1354) 
  
  
  K.9  SIGNATURE 
  
   By signature hereon, or on an offer incorporating these Representations, Certifications, and Other Statements of 
Offerors, the offeror certifies that they are accurate, current, and complete, and that the offeror is aware of the penalty 
prescribed in 18 U.S.C. 1001 for making false statements in offers. 
  
   Solicitation No. _______________________________________ 
  
   Offer/Proposal No. _____________________________________ 
  
   Date of Offer __________________________________________ 
  
   Name of Offeror_________________________________________ 
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   Typed Name and Title____________________________________ 
  
   Signature____________________________    Date___________ 
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 SECTION L - INSTRUCTIONS, CONDITIONS, AND NOTICES TO OFFERORS 
  
  
  L.1  NOTICE LISTING SOLICITATION PROVISIONS INCORPORATED 

BY REFERENCE 
  
       The following solicitation provisions pertinent to this section are hereby incorporated by reference (by Citation 
Number, Title, and Date) in accordance with the FAR provision at FAR "52.252-1  SOLICITATION PROVISIONS 
INCORPORATED BY REFERENCE" in Section L of this solicitation. See FAR 52.252-1 for an internet address (if 
specified) for electronic access to the full text of a provision. 
  
  
 NUMBER TITLE DATE 
 FEDERAL ACQUISITION REGULATION (48 CFR Chapter 1) 
  
 52.204-6 DATA UNIVERSAL NUMBERING SYSTEM OCT 2003 
 (DUNS) NUMBER 
 52.215-1 INSTRUCTIONS TO OFFERORS--COMPETITIVE MAY 2001 
 ACQUISITION 
 ALTERNATE I (OCT 1997) 
  
  
  L.2  52.216-1  TYPE OF CONTRACT  (APR 1984) 
  
   The Government contemplates award of a (Cost-Plus Fixed Fee) contract resulting from this solicitation. 
  
  
  L.3  52.233-2  SERVICE OF PROTEST  (AUG 1996) 
  
   (a) Protests, as defined in section 33.101 of the Federal Acquisition Regulation, that are filed directly with an agency, 
and copies of any protests that are filed with the General Accounting Office (GAO), shall be served on the Contracting 
Officer (addressed as follows) by obtaining written and dated acknowledgment of receipt from: 
  
      Hand-Carried Address: 
      USAID 
      American Embassy 
      Chanakyapuri 
      New Delhi - 110 021 INDIA 
  
      Mailing Address: 
      USAID 
      American Embassy 
      Chanakyapuri 
      New Delhi – 110 021 INDIA 
 

Facsimile: 91-11-2498390 
Internet email: marcusjohnson@usaid.gov  
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   (b) The copy of any protest shall be received in the office designated above within one day of filing a protest with the 
GAO. 
  
 
  L.4  52.236-27  SITE VISIT (CONSTRUCTION)  (FEB 1995) 

ALTERNATE I  (FEB 1995) 
  
    (a) The clauses at 52.236-2, Differing Site Conditions, and 52.236-3, Site Investigations and Conditions Affecting the 
Work, will be included in any contract awarded as a result of this solicitation. Accordingly, offerors or quoters are urged 
and expected to inspect the site where the work will be performed. 
  
    (b) An organized site visit has been scheduled for May 11 and May 12, 2005 
  
    (c) Participants will meet at the work sites to meet with the cognizant Sri Lankan officials. 
  
  
  L.5  52.252-1  SOLICITATION PROVISIONS INCORPORATED BY 

REFERENCE  (FEB 1998) 
  
   This solicitation incorporates one or more solicitation provisions by reference, with the same force and effect as if they 
were given in full text. Upon request, the Contracting Officer will make their full text available. The offeror is cautioned 
that the listed provisions may include blocks that must be completed by the offeror and submitted with its quotation or 
offer. In lieu of submitting the full text of those provisions, the offeror may identify the provision by paragraph identifier 
and provide the appropriate information with its quotation or offer. Also, the full text of a solicitation provision may be 
accessed electronically at this/these address(es): 
  
   http://arnet.gov/far/ 
  
  
  L.6  52.252-3  ALTERATIONS IN SOLICITATION  (APR 1984) 
  
   Portions of this solicitation are altered as follows: [to be completed by offeror, if applicable] 
  
  
  L.7  52.252-5  AUTHORIZED DEVIATIONS IN PROVISIONS  (APR 1984) 
  
   (a) The use in this solicitation of any Federal Acquisition Regulation (48 CFR Chapter 1) provision with an authorized 
deviation is indicated by the addition of "(DEVIATION)" after the date of the provision. 
  
   (b) The use in this solicitation of any AIDAR Acquisition Regulation (48 CFR Chapter FEDERAL ACQUISITION 
REGULATION (48 CFR Chapter 1)) provision with an authorized deviation is indicated by the addition of 
"(DEVIATION)" after the name of the regulation. 
  
  
  L.8  GENERAL INSTRUCTIONS TO OFFERORS 
  
   (a) The offeror should submit the proposal either 
  
     (i) electronically - internet email with up to  attachments (4MB limit) per email compatible with MS WORD, Excel, 
Lotus 123 and/or WordPerfect in a MS Windows environment.  Only those pages requiring original manual signatures 
should be sent via facsimile. (Facsimile of the entire proposal is not authorized); or 
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     (ii) via regular mail - sending  paper copies of a technical proposal and one original and  copies of a cost proposal, 
however the issuing office receives regular international mail only once a week. All mail is subject to US Embassy 
electronic imagery scanning methods, physical inspection, and is not date and time stamped prior to receipt by USAID 
and the Contracting Officer; or 
  
     (iii) hand delivery (including commercial courier) of three paper copies of a technical proposal and one original and 
two copies of a cost proposal or on CD-ROM to the issuing office. 
  
     (iv) Regardless of the method used the Technical Proposal and Cost Proposal must be kept separate from each other.  
Technical Proposals must not make reference to pricing data in order that the technical evaluation may be made strictly on 
the basis of technical merit. 
  
   (b) Submission of Alternate Proposals 
  
   All offerors shall submit a proposal directly responsive to the terms and conditions of this RFP. If an offeror chooses to 
submit an alternative proposal, they must, at the same time, submit a proposal directly responsive hereto for any alternate 
to even be considered. 
  
   (c) Government Obligation 
  
   The US Government is not obligated to make an award or to pay for any costs incurred by the offeror in preparation of a 
proposal in response hereto. 
  
  
  L.9  INSTRUCTIONS FOR THE PREPARATION OF THE TECHNICAL 

PROPOSAL 
  
   (a) The Technical Proposal in response to this solicitation should address how the offeror intends to carry out the 
Statement of Work contained in Section C.  It should also contain a clear understanding of the work to be undertaken and 
the responsibilities of all parties involved.  The technical proposal should be organized by the technical evaluation criteria 
listed in Section M. 
  
   (b) The past performance references required by this section shall be included as an annex or attachment of the technical 
proposal. 
  
    (c) Detailed information should be presented only when required by specific RFP instructions.  Proposals are limited to 
40 pages, OVER 40 PAGES WILL NOT BE EVALUATED, and shall be written in English and typed on standard 8 1/2" 
x 11" paper (216mm by 297mm, A4 size paper), single spaced, 10 characters per inch with each page numbered 
consecutively.  Items such as graphs, charts, cover pages, dividers, table of contents, and attachments (i.e. key personnel 
resumes, reply to case studies, table summarizing qualifications of proposed personnel, past performance summary table 
and past performance report forms) are not included in the 40-page limitation. 
  
   (d) The technical proposal should, at a minimum, include the following: 
  
 
A. Personnel Qualifications/Availability Offerors shall clearly describe the professional qualifications of proposed 
personnel, including the Chief of Party and intermittent professionals. Qualifications for personnel shall include relevant 
formal training and professional experience, relevant field experience, project management, and experience as resident in 
developing, transition, and post-conflict countries. (It's preferred that the Chief of Party have experience as a resident in 
developing, transition (natural or man-made disaster recovery), or post-conflict countries). The offeror may include 
customer comments and commendations addressing an individual's past performance and reputation for effectiveness in 
providing technical assistance in developing, transition, and post-conflict countries. Availability of personnel, an 
important criterion, shall be clearly stated and availability of proposed personnel shall coincide with the timeframe of 
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staffing given in Section C. Contractor should give consideration to expatriates experts originally from the South Asia 
region (including Afghanistan) whose technical skills fully meet the requirements for technical credentials. 
 
B. Past Performance 
The Technical Evaluation Panel (TEP) will evaluate past performance for the Prime Contractor based on reference checks 
and relevant past performance information submitted, and may consider other past performance information. The Prime 
shall provide past performance references in accordance with the following: 
 

(i) The Prime (and any subcontractors performing more than 20% of the total labor) shall submit a list no less than 
5 previous and current contracts or subcontracts awarded within the last five years.  
 

(ii) To ensure uniformity of information for conducting the reference checks, the contractors shall complete Part 1 
(Blocks 1 through 9) of the Past Performance Report-Short Form for no less than 5 previous and current contracts or 
subcontracts listed (See Section J - ATTACHMENTS). The name of a point of contact, company name, telephone 
number(s) and email address, if applicable, for all contacts is required. It is recommended that the contractor alert the 
contacts that their names have been submitted and that they are authorized to provide past performance information when 
requested. 
 

(iii) If the contractor encountered problems on any of the above mentioned contracts, they may provide a short 
explanation of the problem and the corrective action taken. Space is provided in Block 6 of the Short Form for this. The 
contractor should not provide general information on their performance.  
 

(iv) The contractor may describe any quality awards that indicate exceptional capacity to provide the service or 
product described in the Statement of Work. Evidence of specific quality awards may be presented as attachments to the 
technical proposal. This information is not included in the page limitation. 
 
Past performance evaluations by USAID will focus on the following criteria:  
1. Quality of services provided;  
2. Record of forecasting and controlling costs;  
3. Adherence to contract schedules, including administrative aspects of performance;  
4. History of reasonable and cooperative behavior and commitment to customer satisfaction of clients;  
5. History of reasonable and cooperative behavior and commitment to customer satisfaction of end users (host country 
persons and institutions); and  
6. Effectiveness of key personnel. 
 
C. Institutional Capability: 
Offerors shall demonstrate their institutional capability. If an offeror proposes a consortium approach, the formal 
relationships between/among firms with differing capabilities required to meet the requirements of this request shall be 
described, including universities or NGOs as partners in the proposal, where a predominant capability lies with that 
organization, is one means to demonstrate increased institutional capabilities. The offeror shall demonstrate the skills of 
the proposed organization(s) with regard to project management, implementation for results, and client relations. 
 
The offerors shall demonstrate the ability to build and maintain relationships with host country counterparts and its ability 
to collaborate with USAID and other donors. The institutional capability analysis will consider demonstrated 
organizational experience in managing large-scale projects. 
 
D. Technical Approach: 
The Statement of Work (SOW) identifies key areas in which expertise will be required. The technical approach shall 
reflect an understanding of content and sequence of reforms in five areas indicated in the scope of work. Offerors will be 
evaluated on their approach toward achieving stated requirements, the consistency of the proposed approach with the 
stated goals and objectives, and innovative approaches to achieve desired policy and institutional reform outcomes. 
 
The contractor's technical approach for carrying out the requirements in the SOW shall be presented in writing, and, at the 
option of the U.S. Government, orally. The written submission shall be submitted on the proposal due date with the rest of 
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the technical proposal and shall consist of the slides or other visual media which shall be used to make an oral 
presentation at a later date. The oral presentation must use the slides or other media submitted in the technical proposal as 
of the proposal due date and the substance may not be changed or supplemented. The Technical Evaluation Committee 
shall be instructed to disregard any changes or supplementations to the substance of the submitted information if presented 
during the oral presentation. The offeror's presentation may be delivered by more than one person. However, the proposed 
Chief of Party shall be one of the presenters. 
 
The oral presentation shall not exceed 90 minutes and the presenter will be promptly cut off at 90 minutes. At the 
conclusion of the presentation, the Government will convene in order to determine what questions shall be posed with 
regard to the presentations. After the question and answer period, the meeting will be adjourned. The presentations will be 
held approximately one week after the proposals are due; the sequence of the presentations shall be determined by a 
random selection process. Offerors will be notified of the date of their presentations within 48 hours of the due date for 
proposals. The Government reserves the right to record the oral presentations in whatever manner it deems suitable in 
order to record the events for the purpose of later recall as needed during the scoring and evaluation process. The oral 
presentations shall not constitute discussions; however, the Government reserves the right to enter into discussions during 
this process if necessary. If so, discussions will be conducted with all offerors and shall follow the requirements of FAR 
15.306. 
 
 
L.9 INSTRUCTIONS REGARDING KEY PERSONNEL 
The: contract proposed by this solicitation includes a key personnel clause, and the quality of key personnel proposed will 
be an evaluation factor. The offeror must include as part of its proposal a statement signed by each person proposed as key 
personnel confirming their present intention to serve in the stated position and their present availability to serve for the 
term of the proposed contract. 
 
  
  L.10  [RESERVED] 
  
  
  L.11  INSTRUCTIONS FOR THE PREPARATION OF THE COST PROPOSAL 
  

(a) Each offeror shall provide a budget for each line item listed in Section B. Supporting information should be 
provided in sufficient detail to allow a complete analysis of each line item cost. This is to include a complete breakdown 
of the cost elements associated with each line item and those cost associated with any proposed subcontract. 

(b) If the contractor is a joint venture or partnership, the business management proposal must include a copy of 
the agreement between the parties to the joint venture/partnership. The agreement will include a full discussion of the 
relationship between the firms including identification of the firm which will have responsibility for negotiation of the 
contract, which firm will have accounting responsibility, how work will be allocated, overhead calculated, and profit 
shared, and the express agreement of the principals thereto to be held jointly and severally liable for the acts or omissions 
of the other. 

(c) Detail of the offeror's management structure as it relates to performance of services described in Section C. 
(d) The representations and certifications, as set forth in 

Section K of this solicitation, with the last page signed. This should be completed by subcontractors as well. 
(e) A completed Certificate of Current Cost or Pricing Data (see Section J of this solicitation) for itself and each 

subcontractor, if the subcontract will exceed $500,000. 
(This certificate should be re-submitted after negotiations have been concluded and agreement has been reached.) 

(f) Audited balance sheets and profit and loss statements or if not available, returns as submitted to U.S. Federal 
or corporate country of residence tax authorities for the offeror's last two complete fiscal years and for the current fiscal 
year as of 30 days prior to proposal submission. (The balance sheets and profit and loss statements for the current fiscal 
year may be unaudited.) The profit and loss statements should include details of the total cost of services sold, and be 
annotated by either the auditor or offeror to delineate the offeror's indirect expense pool(s) and customary indirect cost 
distribution base(s). 

(g) A copy of the offeror's personnel policies in effect at the time the offer is submitted. 
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(h) A copy of the offeror's travel policies in effect at the time the offer is submitted. 

 
[End of Provision] 
 
  
  L.12  SMALL BUSINESS PARTICIPATION 
  
     (a)  As part of the evaluation of past performance in Section M of this solicitation, USAID will evaluate the extent you 
used and promoted the use of small business concerns under current and past contracts.  The evaluation will assess the 
extent small business concerns participated in these contracts relative to the size/value of the contracts, the complexity and 
variety of the work small business concerns performed, and compliance with your SB subcontracting plan or other similar 
small business incentive programs set out in your contract. 
  
 In order for USAID to fully and fairly evaluate performance in this area, all offerors who are not small business concerns 
must do the following: 
  
       1.  Provide a narrative summary of your organization's use of small business concerns over the past three years.  
Describe how you actually use small businesses--as subcontractors, as joint venture partners, through other teaming 
arrangements, etc.  Explain the nature of the work small businesses performed--substantive technical professional 
services, administrative support, logistics support, etc.  Describe the extent of your compliance with your SB 
subcontracting plan(s) or other similar small business incentive programs set out in your contract(s). 
  
       2.  To supplement the narrative summary in 1. above, provide with your summary a copy of the most recent SF 294 
"Subcontracting Report for Individual Contracts" for each contract against which you were required to report for the past 
three years. 
  
       3.  Provide us with the names and addresses of three SB concerns for us to contact for their assessment of your 
performance in using SB concerns.  Provide a brief summary of the type of work each SB concern provided to your 
organization, and the name of a contact person, his/her phone number, and e-mail address for each. 
  
       4. USAID reserves the right to obtain past performance information from other sources, including any SB concern 
you have not named [per (a)2.] or government agency. 
  
     (b)  Small business concerns will not be evaluated favorably or unfavorably (consistent with FAR 15.305(a)(2)(iv)). 
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  SECTION M - EVALUATION FACTORS FOR AWARD 
   
 
  M.1  NOTICE LISTING SOLICITATION PROVISIONS INCORPORATED 

BY REFERENCE 
  
       The following solicitation provisions pertinent to this section are hereby incorporated by reference (by Citation 
Number, Title, and Date) in accordance with the FAR provision at FAR "52.252-1  SOLICITATION PROVISIONS 
INCORPORATED BY REFERENCE" in Section L of this solicitation. See FAR 52.252-1 for an internet address (if 
specified) for electronic access to the full text of a provision. 
   
 NUMBER TITLE DATE 
 FEDERAL ACQUISITION REGULATION (48 CFR Chapter 1) 
  
  
  M.2  EVALUATION CRITERIA 
  
   Technical, cost and other factors will be evaluated relative to each other, as described herein. 
  
   (a) The technical proposal will be scored by a technical evaluation committee using the criteria shown in this Section. 
  
   (b) The cost proposal will be scored by the method described in this Section. 
  
   (c) The criteria below are presented by major category, with relative order of importance, so that offerors will know 
which areas require emphasis in the preparation of proposals. The criteria below reflect the requirements of this particular 
solicitation. 
  
A. Personnel Qualifications  
The Offeror's proposal shall be scored based on the following: 
 
1) Demonstrated quality of proposed Chief of Party;  
2) Demonstrated quality of key personnel proposed for each component (Arugam Bay, Fishery Harbors and Vocational 
Education Facilities, Mutur – Trincomallee All-weather Road) of the Statement of Work;  
3) Demonstrated understanding of Statement of Work as evidenced by overall staffing plan 
 
B. Past Performance 
Past performance evaluations by USAID will focus on the following criteria: 
1. Quality of services provided;  
2. Record of forecasting and controlling costs;  
3. Adherence to contract schedules, including administrative aspects of performance;  
4. History of reasonable and cooperative behavior and commitment to customer satisfaction of clients;  
5. History of reasonable and cooperative behavior and commitment to customer satisfaction of end users (host country 
persons and institutions); and  
6. Effectiveness of key personnel.  
 
USAID may use past performance information obtained from sources other than the sources identified by the contractor. 
The Technical Evaluation Committee may give more weight to past performance information that is considered more 
relevant and/or more current. If the Offeror asserts that it has no relevant past performance information, the Offeror's 
proposal will not be evaluated favorably or unfavorably on past performance in accordance with FAR 15 .305(a)(2)(iv) . 
Past performance information will be used for both the responsibility determination and best value decision. 
 
C. Institutional Capability  
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The offeror's institutional capability shall be scored based on the 
following: 
1) demonstrated skills of the proposed organization(s) with regard to project management, implementation for results, and 
client relations; 
2) demonstrated ability to build and maintain relationships with host country counterparts and its ability to collaborate 
with USAID and other donors;  
3) demonstrated organizational experience in managing similar scale and similarly complex projects.  
4) demonstrated success in partnering with other members of the team on past projects similar in type and complexity . 
 
D. Technical Approach:  
The Offeror's oral presentation of their technical approach shall be scored based on the following: 1) feasibility of 
achieving stated requirements through the proposed approach; 2) consistency of the proposed approach with the stated 
goals and objectives; and 3) achievement of desired policy and institutional reform outcomes through creative approaches. 
 
 
E. COST AS AN EVALUATION FACTOR 
 
Cost/Price is not a weighted evaluation factor. However, the offeror's proposed cost/price for the contract will be 
evaluated. Evaluation of cost will include verification of rates and cost realism. In this solicitation, it is expected that 
competition will establish cost reasonableness and that comparison of offerors' proposed costs will satisfy the requirement 
to perform price analysis. However, in view of the critical importance of this requirement, the Government reserves the 
right to examine cost proposals for completeness, and realism to the extent it deems necessary and appropriate. Any lack 
of cost realism, unreasonableness, or imbalance in price may be considered in the determination of best value. 
 
  
  M.3  DETERMINATION OF THE COMPETITVE RANGE AND CONTRACT AWARD 
  
   (a)  Competitive Range: If the Contracting Officer determines that discussions are necessary, s/he will establish a 
Competitive Range composed of only the most highly rated proposals.  In certain circumstances the Contracting Officer 
may determine that the number of most highly rated proposals that might otherwise be included in the competitive range 
exceeds the number at which an efficient competition can be conducted.  Should that be the case, the Contracting Officer 
may then limit offers in the competitive range to the greatest number that will permit an efficient competition among the 
most highly rated offers. The Government may exclude an offer if it is so deficient as to essentially require a new 
technical proposal.  The Government may exclude an offer so unreasonably priced, in relation to more competitive offers, 
as to appear that there will be little or no chance of becoming competitive. The Government may exclude an offer 
requiring extensive discussions, a complete re-write, or major revisions such as to allow an Offeror unfair advantage over 
those more competitive offers. 
  
   (b)  Award: In accordance with FAR 52.215-1(f), the Government intends to award a contract or contracts resulting 
from this solicitation to the responsible offeror(s) whose proposal(s) represent the best value after evaluation in 
accordance with the factors and subfactors as set forth in this solicitation. In order to determine which offeror represents 
the best value, the Government will make a series of paired comparisons among those offerors that submitted acceptable 
proposals, trading off the marginal differences in capability and price between the members of each pair. If, in any paired 
comparison, the offeror with the higher expected value also has the lower price, then the CO will consider that offeror to 
represent the better value. If the offeror with the higher expected value has the higher price, then the CO will decide 
whether the difference in capability is worth the difference in price. If the CO decides that it is, then he or she will 
consider the offeror with the higher expected value and the higher price to represent the better value. If not, then the CO 
will consider the offeror with the lower expected value/ less capable and the lower price to represent the better value. The 
CO will continue to make paired comparisons in this way until he or she has identified the offeror representing the best 
value. 
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  M.4  CONTRACTING WITH SMALL BUSINESS CONCERNS AND 
DISADVANTAGED ENTERPRISES 

  
   USAID encourages the participation of small business concerns and disadvantaged enterprises in this project, in 
accordance with FAR Part 19 (48 CFR Chapter 1), and AIDAR Part 726 (48 CFR Chapter 7). Accordingly, every 
reasonable effort will be made to identify and make use of such organizations.   All evaluation criteria being found equal, 
the participation of such organizations may become a determining factor for selection. 
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  ATTACHMENT 1 

IDENTIFICATION OF PRINCIPAL GEOGRAPHIC CODE NUMBERS 
  
   The USAID Geographic Code Book sets forth the official description of all geographic codes used by USAID in 
authorizing or implementing documents, to designate authorized source countries or areas.  The following are summaries 
of the principal codes: 
  
   (a) Code 000--The United States:  The United States of America, any State(s) of the United States, the District of 
Columbia, and areas of U.S.-associated sovereignty, including commonwealths, territories and possessions. 
  
   (b) Code 899--Any area or country, except the cooperating country itself and the following foreign policy restricted 
countries: Afghanistan, Libya, Vietnam, Cuba, Cambodia, Laos, Iraq, Iran, North Korea, Syria and People's Republic of 
China. 
  
   (c) Code 935--Any area or country including the cooperating country, but excluding the foreign policy restricted 
countries. 
  
   (d) Code 941--The United States and any independent country (excluding foreign policy restricted countries), except the 
cooperating country itself and the following:  Albania, Andorra, Angola, Armenia, Austria, Australia, Azerbaijan, 
Bahamas, Bahrain, Belgium, Bosnia and Herzegovina, Bulgaria, Belarus, Canada, Croatia, Cyprus, Czech Republic, 
Denmark, Estonia, Finland, France, Gabon, Georgia, Germany, Greece, Hong Kong, Hungary, Iceland, Ireland, Italy, 
Japan, Kazakhstan, Kuwait, Kyrgyzstan, Latvia, Liechtenstein, Lithuania, Luxembourg, Macedonia*, Malta, Moldova, 
Monaco, Mongolia, Montenegro*, Netherlands, New Zealand, Norway, Poland, Portugal, Qatar, Romania, Russia, San 
Marino, Saudi Arabia, Serbia*, Singapore, Slovak Republic, Slovenia, South Africa, Spain, Sweden, Switzerland, 
Taiwan*, Tajikistan, Turkmenistan, Ukraine, United Arab Emirates, United Kingdom, Uzbekistan, and Vatican City. 
  
    ----------------------------------------------------------------- 
  
 * Has the status of a "Geopolitical Entity", rather than an independent country. 
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  ATTACHMENT 2 
  USAID FORM 1420-17 - CONTRACTOR BIOGRAPHICAL DATA SHEET 
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CONTRACTOR EMPLOYEE BIOGRAPHICAL DATA SHEET

 1. Name (Last, First, Middle) 
   

2. Contractor's Name

3. Employee's Address (include ZIP code) 4. Contract Number 5. Position Under Contract 

6. Proposed Salary 7. Duration of Assignment 

8. Telephone Number 
(include area code) 

9. Place of Birth 10. Citizenship (if non-U.S. citizen, give visa status) 

11. Names, Ages, and Relationship of Dependents to Accompany Individual to Country of Assignment

13. LANGUAGE PROFICIENCY 
12. EDUCATION (include all college or university degrees) (See Instructions on Reverse)

Proficiency
Speaking

Proficiency
ReadingNAME AND LOCATION OF INSTITUTE MAJOR DEGREE DATE LANGUAGE 

14. EMPLOYMENT HISTORY 
1. Give last three (3) years.  List salaries separate for each year.  Continue on separate sheet of paper if required to

list all employment related to duties of proposed assignment. 
2. Salary definition - basic pariodic payment for services rendered.  Exclude bonuses, profit-sharing arrangements,

or dependent education allowances. 

EMPLOYER'S NAME AND ADDRESS Dates of Employment (M/D/Y) Annual SalaryPOSITION TITLE 
POINT OF CONTACT & TELEPHONE # From To Dollars

15. SPECIFIC CONSULTANT SERVICES (give last three (3) years) 
Dates of Employment (M/D/Y) Days

at
Rate

Daily Rate
in

Dollars
EMPLOYER'S NAME AND ADDRESS
POINT OF CONTACT & TELEPHONE #SERVICES PERFORMED From To 

16. CERTIFICATION: To the best of my knowledge, the above facts as stated are true and correct.
Signature of Employee Date 

17. CONTRACTOR'S CERTIFICATION (To be signed by responsible representative of Contractor)

Contractor certifies in submitting this form that it has taken reasonable steps (in accordance with sound business practices)
to verify the information contained in this form.  Contractor understands that the USAID may rely on the accuracy of such inform- 
ation in negotiating and reimbursing personnel under this contract.  The making of certifications that are false, fictitious,
or fradulent, or that are based on inadequately verified information, may result in appropriate remedial action by USAID,
taking into consideration all of the pertinent facts and circumstances, ranging from refund claims to criminal prosecution.

Signature of Contractor's Representative Date 
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INSTRUCTION

Indicate your language proficiency in block 13 using the following numeric Interagency Language Roundtable
levels (Foreign Service Institute Levels).  Also, the following provides brief descriptions of proficiency 
levels 2, 3, 4, and 5.  'S' indicates speaking ability and 'R' indicates reading ability.  For more indepth 
description of the levels refer to USAID Handbook 28.

2. Limited working proficiency 

S  Able to satisfy routine special demands and limited work requirements

R  Sufficient comprehension to read simple, authentic written material in a form equivalent to usual 
printing or typescript on familiar subjects.

3. General professional proficiency 

S  Able to speak the Language with sufficient structural accuracy and vocabulary to participate 
effectively in most formal and informal conversations.

R  Able to read within a normal range of speed and with almost complete comprehension. 

4. Advanced professional proficiency 

S  Able to use the language fluently and accurately on all levels.

R  Nearly native ability to read and understand extremely difficult or abstract prose, colloquialisms 
and slang. 

5. Functional native proficiency 

S  Speaking proficiency is functionally equivalent to that of a highly articulate well-educated native 
speaker. 

R  Reading proficiency is functionally equivalent to that of the well-educated native reader. 

PAPERWORK REDUCTION ACT INFORMATION
The information requested by this form is necessary for prudent management and administration of public funds
under USAID contracts.  The information helps USAID estimate overseas logistic support and allowances, the
educational information provides an indication of qualifications, the salary information is used as a means of 
cost monitoring and to help determine reasonableness of proposed salary.

PAPERWORK REDUCTION ACT NOTICE

Public reporting burden for this collection of information is estimated to average thirty minutes per response, 
including the time for reviewing instructions, searching existing data sources, gathering and maintaining the 
data needed, and completing and reviewing the collection of informatoin.  Send comments regarding this burden
estimate or any other aspect of this collection of information, including suggestions for reducing this 
burden, to: 

United States Agency for International Development
Procurement Policy Division (M/OP/P)
Washington, DC 20523-1435,

and
Office of Management and Budget
Paperwork Reduction Project (0412-0520)
Washington, DC 20503

AID 1420-17 (4/95) Back 
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  ATTACHMENT 3 

SF LLL - DISCLOSURE OF LOBBYING ACTIVITIES 
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 DISCLOSURE OF LOBBYING ACTIVITIES Approved by OMB
0348-0046 

   
Complete this form to disclose lobbying activities pursuant to 31 U.S.C. 1352

(See reverse for public burden disclosure.)

1. Type of Federal Action: 2. Status of Federal Action: 3. Report Type 

a.  CONTRACT a. BID/OFFER/APPLICATION a. INITIAL FILING 
b.  GRANT b. INITIAL AWARD b. MATERIAL CHANGE 
c.  COOPERATIVE AGREEMENT c. POST-AWARD FOR MATERIAL CHANGE ONLY:
d.  LOAN YEAR QUARTER
e.  LOAN GUARANTEE DATE OF LAST REPORT 
f.  LOAN INSURANCE 

4. Name and Address of Reporting Entity: 5. If Reporting Entity in No. 4 is Subawardee, Enter Name and Address of

PRIME SUBAWARDEE 
, IF KNOWN: TIER 

Congressional District, if known: 
6. Federal Department/Agency 

Congressional District, if known:
7. Federal Program Name/Description:

CFDA Number, if applicable:

8. Federal Action Number if known: 9. Award Amount if known:

10a. Name and Address of Lobbying Entity b. Individual Performing Services (including address if different from No.
(if individual, last name, first name, MI) 10A) (last name, first name, MI)

(attach Continuation sheet(s) SF LLL-A, if necessary)
13. Type of Payment (check all that apply):11. Amount of Payment (check all that apply): 

a. RETAINERactual planned
b. ONE-TIME FEE

12. Form of Payment (check all that apply): c. COMMISSION
a.     cash d. CONTINGENT FEE

e. DEFERREDb.  in-kind; specify: nature 
value f. OTHER; SPECIFY:

14. Brief Description of Services performed or to be Performed and Date(s) or Service, including officer(s), employee(s), or Member(s) contacted, for 
Payment indicated in Item 11: 

(attach Continuation sheet(s) SF LLL-A, if necessary)

15. Continuation Sheet(s) SF-LLL-A attached: Yes No

11. Information requested through this form is authorized by title 31 U.S.C. 
section 1352.  This disclosure of lobbying activities is a material repre- 
sentation of fact upon which reliance was placed by the tier above when 
this transaction was made or entered into.  This disclosure is required 
pursuant to 31 U.S.C. 1352.  This information will be available for public 
inspection.  Any person who fails to file the required disclosure shall be 
subject to a civil penalty of not less than $10,000 and not more than 
$100,000 for each such failure. 

Signature:

Printed Name:

Title:

Telephone No.: Date: 

Federal Use Only: AUTHORIZED FOR LOCAL REPRODUCTION
Standard Form - LLL 

 M-6 



 

 
   INSTRUCTIONS

This disclosure form shall be completed by the reporting entity, whether subawardee or prime Federal recipient, at the initiation of receipt of a
covered Federal action, or a material change to a previous filing, pursuant to title 31 U.S.C. section 1352.  The filing of a form is required for each
payment or agreement to make payment to any lobbying entity for influencing or attempting to influence an officer or employee of any agency, a
Member of Congress, an officer or employee of Congress, oran employee of a Member of Congress in connection with a covered Federal action.  Use
the SF-LLL-A Continuation Sheet for additional information if the space on the form is inadequate.  Complete all items that apply for both the initial
filing and material change report.  Refer to the implementing guidance published by the Office of Management and Budget for additional information.

1. Identify the type of covered Federal action for which lobbying activity is and/or has been secured to influence the outcome of a covered
Federal action. 

2. Identify the status of the covered Federal action. 

3. Identify the appropriate classification of this report.  If this is a followup report caused by a material change to the information previously
reported, enter the year and quarter in which the change occurred.  Enter the date of the last previously submitted report by this reporting
entity for this covered Federal action. 

4. Enter the full name, address, city, state and zip code of the reporting entity.  Include Congressional District, if known.  Check the appropriate
classificaton of the reporting entity that designates if it is, or expects to be, a prime or subaward recipient.  Identify the tier of the 
subawardee, e.g., the first subawardee of the prime is the 1st tier.  Subawards include but are not limited to subcontracts, subgrants and
contract awards under grants. 

5. If the organization filing the report in item 4 checks "Subawardee", then enter the full name, address, city, state and zip code of the prime
Federal recipient.  Include Congressional District, if known.

Enter the name of the Federal agency making the award or loan commitment.  Include at least one organizational level below agency name, if
known.  For example, Department of Transportation, United States Coast Guard.

6. 

Enter the Federal program name or description for the covered Federal action (Item 1).  If known, enter the full Catalog of Federal Domestic
Assistance (CFDA) number for grants, cooperative agreements, loans, and loan commitments.

7. 

Enter the most appropriate Federal identifying number available for the Federal action identified in Item 1 (e.g., Request for Proposal (RFP)
number; Invitation for Bid (IFB) number; grant announcement number; the contract, grant, or loan award number; the application/proposal
control number assigned by the Federal agency).  Include prefixes, e.g., "RFP-DE-90-001."

8. 

For a covered Federal action where there has been an award or loan commitment by the Federal agency, enter the Federal amount of the
award/lona commitment for the prime entity identified in Item 4 or 5.

9. 

(a) Enter the full name, address, city, state and zip code of the lobbying entity engaged by the reporting entity
identified in Item 4 to influence the covered Federal action.

10. 

(b) Enter thef ull names of the individual(s) performing services, and include full address if different from 10 (a).  Enter last 
Name, First Name, and Middle Initial (MI). 

Enter the amount of compensation paid or reasonably expected to be paid by the reporting entity (Item 4) to the lobbying entity (Item 10).
Indicate whether the payment has been made (actual) or will be made (planned).  Check all boxes that apply.  If this is a material change
report, enter the cumulative amount of payment made or planned to be made.

11. 

12. Check the appropriate box(es).  Check all boxes that apply.  If payment is made through an in-kind contribution, specify the nature and value
of the in-kind payment. 

13. Check the appropriate box(es).  Check all boxes that apply.  In other, specify nature.

14. Provide a specific and detailed description of the services that the lobbyist has performed, or will be expected to perform, and the date(s) of
any services rendered.  Include all preparatory and related activity, not just time spent in actual contact with Federal officials.  Identify the
Federal official(s) or employee(s) contacted of rhe officer(s), employee(s), or Member(s) of Congress that were contacted. 

Check whether or not a SF-LLL-A Continuation Sheet(s) is attached.15. 

16. The certifying official shall sign and date the form, print his/her name, title, and telephone number.

Public reporting burden for this collection of information is estimated to average 30 minutes per response, including the time for reviewing 
instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.
Send comments regarding this burden eistmate or any other aspect of this collection of information, including suggestions for reducing this burden,
to the Office of Management and Budget, Paperwork Reduction Project (0348-0046), Washington, DC 20503.
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  ATTACHMENT 4 

CERTIFICATE OF CURRENT COST OR PRICING DATA 
  
   This is to certify that, to the best of my knowledge and belief, cost or pricing data (as defined in section 2.101 of the 
Federal Acquisition Regulation (FAR) and required under FAR subsection 15.403-4) submitted, either actually or by 
specific identification in writing, to the Contracting Officer or to the Contracting Officer's representative in support of 
_____________________* are accurate, complete, and current as of ____________________**. This certification 
includes the cost or pricing data supporting any advance agreements and forward pricing rate agreements between the 
offeror and the Government that are part of the proposal. 
  
     FIRM ____________________________________________ 
  
     SIGNATURE _______________________________________ 
  
     NAME ____________________________________________ 
  
     TITLE____________________________________________ 
  
     DATE OF EXECUTION***_____________________________ 
  
     * Identify the proposal, request for price adjustment, or other submission involved, giving the appropriate identifying 
number (e.g., RFP No.). 
  
     ** Insert the day, month, and year when price negotiations were concluded and price agreement was reached or, if 
applicable, an earlier date agreed upon between the parties that is as close as practicable to the date of agreement on price. 
  
     *** Insert the day, month, and year of signing, which should be as close as practicable to the date when price 
negotiations were concluded and the contract price was agreed to. 
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